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Footnotes 
 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended December 

31, 2016. 

 

General Assumptions: 

- This Funding Contribution Plan (FCP) is the quarterly update for December 31, 2016 as required 

by Cooperative Agreement FR-HSR-0009-10-01-06.  Nothing in this FCP shall be interpreted to 

modify, supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 

including but not limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast 

are not based on any contractual milestones. 

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative 

(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in 

the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and / or earned program income.  

- FY2010-11 costs reflect ARRA start date of August 17, 2010. 

- Advances of funds received from Federal Railroad Administration (FRA) are presented within total 

expenditures for the period of receipt.   
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Footnotes 
 

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended December 

31, 2016. 

General Assumptions Continued: 

- Project Development ARRA forecast for April 2017 includes $32M LAUS payment. 

- Total ARRA expenditures are $2.229B or 87.3% of the $2.553B grant as of December 31, 2016 

including FRA paid, approved, and pending invoices plus invoices pending submittal to FRA, 

invoices received by HSRA, and Work-in-Progress. 

- Contracts already entered into to date (including the Authority’s design-build construction 

contracts) have obligated FY10 grant funding to complete the scope of work within the grant 

agreement. 

- The schedule and forecast contained herein are subject to change. 
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FCP Expenditures and Forecast 

 

 

 

 

  

From 8/17/2010 Total Estimated Resource 

SUMMARY - PROJECT DEVELOPMENT FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 22,346,934       27,096,885  52,536,747     53,609,180   25,496,614   58,789,558        102,057,909      157,538,780      -                    -                -                499,472,606    301,350,165 84,801,392      113,321,049    499,472,606    

Task 1.1 Regional Consultant Project Management (RC) 5,331,715         6,616,997    9,219,445       8,367,186     5,134,270     10,051,275        21,496,420        29,035,523        -                    -                -                95,252,832      95,252,832   -                   -                   95,252,832      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 2,331,555         3,188,875    5,013,601       4,330,581     3,107,467     5,438,559          6,161,454          5,198,731          -                    -                -                34,770,823      34,770,823   -                   -                   34,770,823      

Task 1.3 Alternatives Analysis  (RC) 729,799            1,113,202    1,331,279       1,548,856     5,006,952     4,928,623          4,694,943          3,591,320          -                    -                -                22,944,974      22,944,974   -                   -                   22,944,974      

Task 1.4 EIR / EIS Analysis  (RC) 11,703,877       11,286,001  14,167,594     7,527,610     4,253,871     19,740,689        17,765,904        7,257,416          -                    -                -                93,702,962      93,702,962   -                   -                   93,702,962      

Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945         2,989,482    6,739,571       6,473,867     1,157,200     1,786,443          5,292,018          4,395,758          -                    -                -                30,902,285      30,902,285   -                   -                   30,902,285      

Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042            289,789       2,452,888       8,155,415     1,409,572     827,620             6,102,093          4,356,869          -                    -                -                23,776,290      23,776,290   -                   -                   23,776,290      

Task 1.7 Program Management (RDP) -                    1,612,538    13,612,369     16,644,936   3,737,324     14,311,880        21,213,633        13,668,711        -                    -                -                84,801,392      -                84,801,392      -                   84,801,392      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 560,728        1,689,958     1,704,468          19,331,444        90,034,451        -                    -                -                113,321,049    -                -                   113,321,049    113,321,049    

Task 2 Preliminary Engineering (PE) 26,313,994       33,524,717  42,068,361     45,316,809   10,744,224   53,458,955        50,558,306        74,526,193        -                    -                -                336,511,558    241,611,651 94,899,907      -                   336,511,558    

Task 2.1 Regional Consultant PE (RC) 26,313,994       29,814,732  24,564,234     26,792,229   14,653,249   35,203,810        34,667,147        49,602,255        -                    -                -                241,611,651    241,611,651 -                   -                   241,611,651    

Task 2.2 Program Management (RDP) -                    1,274,997    8,694,730       7,284,896     (3,376,933)    17,117,889        15,891,159        24,923,937        -                    -                -                71,810,675      -                71,810,675      -                   71,810,675      

Task 2.3 RDP Engineering (RDP) -                    2,434,988    8,809,397       11,239,684   (532,092)       1,137,256          -                    -                    -                    -                -                23,089,232      -                23,089,232      -                   23,089,232      

Task 3 Other Related Work Needed Prior to Start of Construction 616,395            4,414,660    25,341,894     13,437,250   (4,437,004)    5,993,787          45,642,829        99,328,153        -                    -                -                190,337,963    21,848,979   8,219,310        160,269,674    190,337,963    

Task 3.1 Regional Consultant Station Area Planning (RC) 505,209            444,789       816,771          565,063        283,245        1,342,884          3,311,408          2,509,074          -                    -                -                9,778,443        9,778,443     -                   -                   9,778,443        

Task 3.2 Regional Consultant ROW Work (RC) 98,680              2,407,861    9,894,639       2,020,868     (3,864,124)    185,392             1,062,491          264,730             -                    -                -                12,070,536      12,070,536   -                   -                   12,070,536      

Task 3.3 RDP ROW Work (RDP) 12,506              155,960       490,907          285,337        (461,370)       -                    -                    -                    -                    -                -                483,340           -                483,340           -                   483,340           

Task 3.4 Ridership Forecasting (RDP) -                    716,717       3,979,576       1,316,441     (2,625,471)    -                    -                    -                    -                    -                -                3,387,262        -                3,387,262        -                   3,387,262        

Task 3.5 Construction Planning / Procurement Support (RDP) -                    689,333       10,160,001     8,952,437     349,492        (16,056,501)      253,946             -                    -                    -                -                4,348,708        -                4,348,708        -                   4,348,708        

Task 3.6 Station Area Planning -                    -               -                 -                -                663,613             2,036,387          8,300,000          -                    -                -                11,000,000      -                -                   11,000,000      11,000,000      

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    32,000,000        48,000,000        -                    -                -                80,000,000      -                -                   80,000,000      80,000,000      

Task 3.8 Legal Services - Pre-construction -                    -               -                 297,104        1,881,225     19,858,398        6,978,597          40,254,349        -                    -                -                69,269,674      -                -                   69,269,674      69,269,674      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                -                677,872           -                -                   677,872           677,872           

Task 4.1 SWCAP -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                -                677,872           -                -                   677,872           677,872           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324       65,036,261  119,947,002   113,023,190 31,821,755   118,242,299      198,259,043      331,393,125      -                    -                -                1,027,000,000 564,810,796 187,920,609    274,268,595    1,027,000,000 
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FCP Expenditures and Forecast 

 

 

 

 

 

  

Phase I San Francisco - San Jose FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 3,979,343         2,551,192    2,231,293       1,879,366     987,100        5,288,602          14,370,350        27,318,482        -                    -                -                58,605,727      16,101,755   11,324,420      31,179,553      58,605,727      

Task 1.1 Regional Consultant Project Management (RC) 915,593            1,030,098    362,036          79,458          -                711,474             382,209             448,719             -                    -                -                3,929,586        3,929,586     -                   -                   3,929,586        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 690,261            538,648       216,191          69,034          -                248,306             721,875             189,412             -                    -                -                2,673,726        2,673,726     -                   -                   2,673,726        

Task 1.3 Alternatives Analysis  (RC) 212,713            -               185                 -                -                383,592             678,857             77,345               -                    -                -                1,352,692        1,352,692     -                   -                   1,352,692        

Task 1.4 EIR / EIS Analysis  (RC) 1,803,451         749,371       291,645          60,058          -                1,223,948          1,827,904          1,250,480          -                    -                -                7,206,856        7,206,856     -                   -                   7,206,856        

Task 1.5 Draft and Final EIR / EIS (RC) 357,325            71,822         -                 -                -                59,645               237,193             212,910             -                    -                -                938,894           938,894        -                   -                   938,894           

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 1.7 Program Management (RDP) -                    161,254       1,361,237       1,664,494     373,732        2,003,663          3,026,298          2,733,742          -                    -                -                11,324,420      -                11,324,420      -                   11,324,420      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 6,323            613,367        657,974             7,496,014          22,405,874        -                    -                -                31,179,553      -                -                   31,179,553      31,179,553      

Task 2 Preliminary Engineering (PE) 6,666,231         5,723,293    2,273,633       1,865,596     (390,903)       3,041,799          2,878,688          3,956,660          -                    -                -                26,014,997      16,289,228   9,725,768        -                   26,014,997      

Task 2.1 Regional Consultant PE (RC) 6,666,231         5,352,294    523,220          13,138          -                1,216,285          1,108,795          1,409,266          -                    -                -                16,289,228      16,289,228   -                   -                   16,289,228      

Task 2.2 Program Management (RDP) -                    127,500       869,473          728,490        (337,693)       1,711,789          1,769,893          2,547,394          -                    -                -                7,416,845        -                7,416,845        -                   7,416,845        

Task 2.3 RDP Engineering (RDP) -                    243,499       880,940          1,123,968     (53,209)         113,726             -                    -                    -                    -                -                2,308,923        -                2,308,923        -                   2,308,923        

Task 3 Other Related Work Needed Prior to Start of Construction 317,214            285,813       1,463,048       1,058,772     409,053        6,056,324          2,833,746          19,951,456        -                    -                -                32,375,425      595,067        821,931           30,958,427      32,375,425      

Task 3.1 Regional Consultant Station Area Planning (RC) 315,963            129,612       -                 -                -                221                    43,863               -                    -                    -                -                489,659           489,659        -                   -                   489,659           

Task 3.2 Regional Consultant ROW Work (RC) -                    -               -                 -                -                3,815                 66,468               35,125               -                    -                -                105,408           105,408        -                   -                   105,408           

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         49,091            28,534          (46,137)         -                    -                    -                    -                    -                -                48,334             -                48,334             -                   48,334             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         397,958          131,644        (262,547)       -                    -                    -                    -                    -                -                338,726           -                338,726           -                   338,726           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         1,016,000       895,244        34,949          (1,605,650)        25,395               -                    -                    -                -                434,871           -                434,871           -                   434,871           

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    3,650                 496,350             -                    -                -                500,000           -                -                   500,000           500,000           

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 3,350            682,788        7,657,939          2,694,370          19,419,980        -                    -                -                30,458,427      -                -                   30,458,427      30,458,427      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 32,998          896               -                    -                    -                    -                    -                -                33,894             -                -                   33,894             33,894             

Task 4.1 SWCAP -                    -               -                 32,998          896               -                    -                    -                    -                    -                -                33,894             -                -                   33,894             33,894             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total San Francisco - San Jose 10,962,787       8,560,298    5,967,974       4,836,731     1,006,146     14,386,725        20,082,784        51,226,597        -                    -                -                117,030,043    32,986,050   21,872,119      62,171,873      117,030,043    
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Phase I San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 3,461,006         5,078,730    9,587,558       8,861,008     3,983,877     10,294,807        23,334,317        87,687,414        -                    -                -                152,288,717    61,530,301   27,894,651      62,863,765      152,288,717    

Task 1.1 Regional Consultant Project Management (RC) 874,346            1,193,642    1,700,738       1,483,019     961,933        1,156,689          4,596,732          14,060,238        -                    -                -                26,027,337      26,027,337   -                   -                   26,027,337      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 280,879            805,497       937,937          574,425        359,698        422,714             779,504             441,350             -                    -                -                4,602,005        4,602,005     -                   -                   4,602,005        

Task 1.3 Alternatives Analysis  (RC) 186,094            62,430         26,252            32,808          -                624,727             2,085,585          2,003,779          -                    -                -                5,021,674        5,021,674     -                   -                   5,021,674        

Task 1.4 EIR / EIS Analysis  (RC) 2,061,694         2,686,075    3,618,174       2,757,226     1,484,174     2,573,643          4,399,518          2,601,709          -                    -                -                22,182,213      22,182,213   -                   -                   22,182,213      

Task 1.5 Draft and Final EIR / EIS (RC) 57,994              140,758       557,567          587,365        122,564        320,665             1,078,204          66,793               -                    -                -                2,931,909        2,931,909     -                   -                   2,931,909        

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    29,076         24,416            14,634          46,779          567,137             83,122               -                    -                    -                -                765,163           765,163        -                   -                   765,163           

Task 1.7 Program Management (RDP) -                    161,254       2,722,474       3,328,987     747,465        4,293,564          6,505,938          10,134,969        -                    -                -                27,894,651      -                27,894,651      -                   27,894,651      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 82,543          261,265        335,667             3,805,713          58,378,576        -                    -                -                62,863,765      -                -                   62,863,765      62,863,765      

Task 2 Preliminary Engineering (PE) 4,764,486         6,198,039    6,279,932       11,159,592   2,106,803     5,583,030          11,302,839        21,335,240        -                    -                -                68,729,960      38,547,677   30,182,283      -                   68,729,960      

Task 2.1 Regional Consultant PE (RC) 4,764,486         5,827,040    2,779,106       7,454,676     2,888,608     1,932,001          8,093,063          4,808,696          -                    -                -                38,547,677      38,547,677   -                   -                   38,547,677      

Task 2.2 Program Management (RDP) -                    127,500       1,738,946       1,456,979     (675,387)       3,423,578          3,209,776          16,526,543        -                    -                -                25,807,935      -                25,807,935      -                   25,807,935      

Task 2.3 RDP Engineering (RDP) -                    243,499       1,761,879       2,247,937     (106,418)       227,451             -                    -                    -                    -                -                4,374,348        -                4,374,348        -                   4,374,348        

Task 3 Other Related Work Needed Prior to Start of Construction 1,251                158,937       3,029,911       2,214,026     (256,635)       878,920             2,592,499          22,384,884        -                    -                -                31,003,792      760,799        1,486,410        28,756,583      31,003,792      

Task 3.1 Regional Consultant Station Area Planning (RC) -                    2,245           103,814          59,448          -                276                    54,791               -                    -                    -                -                220,573           220,573        -                   -                   220,573           

Task 3.2 Regional Consultant ROW Work (RC) -                    492              -                 -                -                15,403               477,465             46,867               -                    -                -                540,226           540,226        -                   -                   540,226           

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         98,181            57,067          (92,274)         -                    -                    -                    -                    -                -                79,821             -                79,821             -                   79,821             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         795,915          263,288        (525,094)       -                    -                    -                    -                    -                -                605,781           -                605,781           -                   605,781           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,032,000       1,790,487     69,898          (3,211,300)        50,789               -                    -                    -                -                800,808           -                800,808           -                   800,808           

Task 3.6 Station Area Planning -                    -               -                 -                -                161,322             635,029             1,503,648          -                    -                -                2,300,000        -                -                   2,300,000        2,300,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 43,736          290,835        3,913,219          1,374,425          20,834,369        -                    -                -                26,456,583      -                -                   26,456,583      26,456,583      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           

Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total San Jose - Merced 8,226,743         11,435,706  18,897,400     22,399,614   5,838,526     16,756,756        37,229,655        131,407,537      -                    -                -                252,191,937    100,838,777 59,563,344      91,789,816      252,191,937    
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Phase I Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 3,919,595         5,821,857    12,075,743     9,204,697     1,017,112     -                    266,011             2,999,999          -                    -                -                35,305,014      31,855,808   3,428,865        20,341             35,305,014      

Task 1.1 Regional Consultant Project Management (RC) 370,185            699,279       1,604,545       1,097,376     258,752        -                    266,948             2,999,999          -                    -                -                7,297,085        7,297,085     -                   -                   7,297,085        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 130,317            221,561       840,623          198,019        58,038          -                    -                    -                    -                    -                -                1,448,557        1,448,557     -                   -                   1,448,557        

Task 1.3 Alternatives Analysis  (RC) 18,999              25,631         -                 -                -                -                    -                    -                    -                    -                -                44,630             44,630          -                   -                   44,630             

Task 1.4 EIR / EIS Analysis  (RC) 3,321,537         3,533,624    3,358,178       -                41,441          -                    -                    -                    -                    -                -                10,254,781      10,254,781   -                   -                   10,254,781      

Task 1.5 Draft and Final EIR / EIS (RC) 78,558              879,704       3,126,593       10,908          -                -                    -                    (0)                      -                    -                -                4,095,762        4,095,762     -                   -                   4,095,762        

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    58,924         1,784,567       6,212,622     658,881        -                    -                    (0)                      -                    -                -                8,714,994        8,714,994     -                   -                   8,714,994        

Task 1.7 Program Management (RDP) -                    403,135       1,361,237       1,664,494     -                -                    -                    -                    -                    -                -                3,428,865        -                3,428,865        -                   3,428,865        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 21,278          -                -                    (937)                  -                    -                    -                -                20,341             -                -                   20,341             20,341             

Task 2 Preliminary Engineering (PE) 2,964,710         4,979,563    4,922,781       3,088,275     135,180        -                    -                    (1)                      -                    -                -                16,090,509      11,560,142   4,530,367        -                   16,090,509      

Task 2.1 Regional Consultant PE (RC) 2,964,710         4,052,067    3,172,368       1,235,817     135,180        -                    -                    (1)                      -                    -                -                11,560,142      11,560,142   -                   -                   11,560,142      

Task 2.2 Program Management (RDP) -                    318,749       869,473          728,490        -                -                    -                    -                    -                    -                -                1,916,712        -                1,916,712        -                   1,916,712        

Task 2.3 RDP Engineering (RDP) -                    608,747       880,940          1,123,968     -                -                    -                    -                    -                    -                -                2,613,655        -                2,613,655        -                   2,613,655        

Task 3 Other Related Work Needed Prior to Start of Construction 46,344              540,665       8,071,081       1,066,696     (3,473,816)    50,000               250,000             1,600,000          -                    -                -                8,150,969        3,327,596     2,912,099        1,911,274        8,150,969        

Task 3.1 Regional Consultant Station Area Planning (RC) 43,217              39,253         377,196          -                -                -                    -                    -                    -                    -                -                459,667           459,667        -                   -                   459,667           

Task 3.2 Regional Consultant ROW Work (RC) -                    110,909       6,230,836       -                (3,473,816)    -                    -                    (0)                      -                    -                -                2,867,929        2,867,929     -                   -                   2,867,929        

Task 3.3 RDP ROW Work (RDP) 3,127                38,990         49,091            28,534          -                -                    -                    -                    -                    -                -                119,741           -                119,741           -                   119,741           

Task 3.4 Ridership Forecasting (RDP) -                    179,179       397,958          131,644        -                -                    -                    -                    -                    -                -                708,781           -                708,781           -                   708,781           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       1,016,000       895,244        -                -                    -                    -                    -                    -                -                2,083,577        -                2,083,577        -                   2,083,577        

Task 3.6 Station Area Planning -                    -               -                 -                -                50,000               250,000             1,600,001          -                    -                -                1,900,000        -                -                   1,900,000        1,900,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 11,274          -                -                    -                    -                    -                    -                -                11,274             -                -                   11,274             11,274             

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                -                101,681           -                -                   101,681           101,681           

Task 4.1 SWCAP -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                -                101,681           -                -                   101,681           101,681           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Merced - Fresno 6,930,649         11,342,086  25,069,605     13,458,660   (2,318,836)    50,000               516,010             4,599,998          -                    -                -                59,648,172      46,743,545   10,871,331      2,033,296        59,648,172      
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Phase I Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 5,315,052         5,406,955    11,689,255     15,796,678   3,601,329     913,900             1,851,805          1,050,000          -                    -                -                45,624,975      41,159,146   4,404,109        61,719             45,624,975      

Task 1.1 Regional Consultant Project Management (RC) 1,324,646         1,266,010    2,924,218       3,232,437     1,420,033     241,423             500,000             500,001             -                    -                -                11,408,767      11,408,767   -                   -                   11,408,767      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 628,094            740,933       1,615,165       1,925,698     287,360        17,816               450,000             549,999             -                    -                -                6,215,065        6,215,065     -                   -                   6,215,065        

Task 1.3 Alternatives Analysis  (RC) 85,169              54,021         195,967          232,000        3,830            78                      -                    -                    -                    -                -                571,065           571,065        -                   -                   571,065           

Task 1.4 EIR / EIS Analysis  (RC) 1,915,796         1,416,085    3,469,222       2,335,781     183,093        (150,138)           -                    (0)                      -                    -                -                9,169,838        9,169,838     -                   -                   9,169,838        

Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249         1,368,158    2,277,331       4,742,025     1,007,118     14,090               -                    (0)                      -                    -                -                10,620,970      10,620,970   -                   -                   10,620,970      

Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099            158,614       526,733          1,564,062     699,897        75,038               -                    -                    -                    -                -                3,173,442        3,173,442     -                   -                   3,173,442        

Task 1.7 Program Management (RDP) -                    403,135       680,618          1,664,494     -                715,594             940,269             -                    -                    -                -                4,404,109        -                4,404,109        -                   4,404,109        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 100,183        -                -                    (38,464)             -                    -                    -                -                61,719             -                -                   61,719             61,719             

Task 2 Preliminary Engineering (PE) 4,530,357         7,314,557    10,860,783     13,680,271   6,880,142     216,409             -                    -                    -                    -                -                43,482,519      39,827,358   3,655,160        -                   43,482,519      

Task 2.1 Regional Consultant PE (RC) 4,530,357         6,387,060    9,985,576       11,827,813   6,880,142     216,409             -                    -                    -                    -                -                39,827,358      39,827,358   -                   -                   39,827,358      

Task 2.2 Program Management (RDP) -                    318,749       434,737          728,490        -                -                    -                    -                    -                    -                -                1,481,975        -                1,481,975        -                   1,481,975        

Task 2.3 RDP Engineering (RDP) -                    608,747       440,470          1,123,968     -                -                    -                    -                    -                    -                -                2,173,185        -                2,173,185        -                   2,173,185        

Task 3 Other Related Work Needed Prior to Start of Construction 33,088              2,288,732    3,899,575       2,964,780     (371,818)       452,291             547,709             3,300,000          -                    -                -                13,114,357      6,580,700     2,180,575        4,353,082        13,114,357      

Task 3.1 Regional Consultant Station Area Planning (RC) -                    73,281         163,733          199,311        18,490          -                    -                    (0)                      -                    -                -                454,814           454,814        -                   -                   454,814           

Task 3.2 Regional Consultant ROW Work (RC) 29,962              1,824,948    3,004,318       1,656,965     (390,308)       -                    -                    (0)                      -                    -                -                6,125,886        6,125,886     -                   -                   6,125,886        

Task 3.3 RDP ROW Work (RDP) 3,127                38,990         24,545            28,534          -                -                    -                    -                    -                    -                -                95,196             -                95,196             -                   95,196             

Task 3.4 Ridership Forecasting (RDP) -                    179,179       198,979          131,644        -                -                    -                    -                    -                    -                -                509,802           -                509,802           -                   509,802           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       508,000          895,244        -                -                    -                    -                    -                    -                -                1,575,577        -                1,575,577        -                   1,575,577        

Task 3.6 Station Area Planning -                    -               -                 -                -                452,291             547,709             3,300,000          -                    -                -                4,300,000        -                -                   4,300,000        4,300,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 53,082          -                -                    -                    -                    -                    -                -                53,082             -                -                   53,082             53,082             

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           

Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                -                169,468           -                -                   169,468           169,468           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Fresno - Bakersfield 9,878,498         15,010,244  26,449,612     32,606,716   10,114,134   1,582,600          2,399,514          4,350,000          -                    -                -                102,391,318    87,567,204   10,239,845      4,584,269        102,391,318    
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Phase I Bakersfield - Palmdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 1,166,719         1,259,653    5,811,748       7,413,666     7,299,986     19,704,675        25,092,162        11,737,675        -                    -                -                79,486,285      55,987,421   18,452,378      5,046,485        79,486,285      

Task 1.1 Regional Consultant Project Management (RC) 290,776            277,905       641,901          709,559        1,358,484     2,555,299          10,498,658        5,561,445          -                    -                -                21,894,028      21,894,028   -                   -                   21,894,028      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 137,874            162,644       346,675          422,714        537,008        1,679,936          1,141,986          837,733             -                    -                -                5,266,570        5,266,570     -                   -                   5,266,570        

Task 1.3 Alternatives Analysis  (RC) 18,696              11,858         43,017            50,927          2,374,733     2,852,287          144,269             336,534             -                    -                -                5,832,321        5,832,321     -                   -                   5,832,321        

Task 1.4 EIR / EIS Analysis  (RC) 420,540            310,848       761,537          512,732        1,412,102     7,792,950          3,971,714          1,663,120          -                    -                -                16,845,544      16,845,544   -                   -                   16,845,544      

Task 1.5 Draft and Final EIR / EIS (RC) 266,103            300,327       499,902          1,040,932     -                931,534             995,765             362,325             -                    -                -                4,396,889        4,396,889     -                   -                   4,396,889        

Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729              34,818         115,624          343,331        3,658            130,459             814,933             276,518             -                    -                -                1,752,069        1,752,069     -                   -                   1,752,069        

Task 1.7 Program Management (RDP) -                    161,254       3,403,092       4,161,234     1,308,064     3,577,970          5,440,765          400,000             -                    -                -                18,452,378      -                18,452,378      -                   18,452,378      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 172,236        305,937        184,240             2,084,071          2,300,000          -                    -                -                5,046,485        -                -                   5,046,485        5,046,485        

Task 2 Preliminary Engineering (PE) 994,469            1,773,036    6,567,988       7,227,494     (854,642)       16,788,958        14,662,704        40,487,328        -                    -                -                87,647,335      64,082,813   23,564,522      -                   87,647,335      

Task 2.1 Regional Consultant PE (RC) 994,469            1,402,038    2,191,956       2,596,349     513,517        10,399,657        9,147,499          36,837,328        -                    -                -                64,082,813      64,082,813   -                   -                   64,082,813      

Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,821,224     (1,181,927)    5,991,261          5,515,205          3,650,000          -                    -                -                18,096,946      -                18,096,946      -                   18,096,946      

Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,809,921     (186,232)       398,039             -                    -                    -                    -                -                5,467,576        -                5,467,576        -                   5,467,576        

Task 3 Other Related Work Needed Prior to Start of Construction 7,828                572,886       4,353,047       3,137,289     (617,509)       (3,471,926)        1,305,694          158,815             -                    -                -                5,446,121        2,147,409     (35,340)            3,334,053        5,446,121        

Task 3.1 Regional Consultant Station Area Planning (RC) -                    16,086         35,941            43,751          -                -                    -                    -                    -                    -                -                95,778             95,778          -                   -                   95,778             

Task 3.2 Regional Consultant ROW Work (RC) 6,577                400,598       659,484          363,724        -                -                    462,432             158,815             -                    -                -                2,051,631        2,051,631     -                   -                   2,051,631        

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          71,334          (161,479)       -                    -                    -                    -                    -                -                49,428             -                49,428             -                   49,428             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          329,110        (918,915)       -                    -                    -                    -                    -                -                476,761           -                476,761           -                   476,761           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       2,238,109     122,322        (5,619,775)        88,881               -                    -                    -                -                (561,530)          -                (561,530)          -                   (561,530)          

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 91,260          340,563        2,147,849          754,381             -                    -                    -                -                3,334,053        -                -                   3,334,053        3,334,053        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             

Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Bakersfield - Palmdale 2,169,015         3,605,575    16,732,782     17,844,444   5,829,627     33,021,706        41,060,560        52,383,818        -                    -                -                172,647,528    122,217,643 41,981,560      8,448,325        172,647,528    
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Phase I Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 2,902,840         4,810,906    8,568,214       8,577,194     6,718,742     17,250,952        25,685,607        19,088,699        -                    -                -                93,603,155      70,429,197   15,558,290      7,615,668        93,603,155      

Task 1.1 Regional Consultant Project Management (RC) 988,365            1,698,814    1,288,186       1,329,297     705,993        4,412,396          2,310,542          3,803,212          -                    -                -                16,536,805      16,536,805   -                   -                   16,536,805      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 153,848            491,964       717,974          889,610        1,519,308     2,500,165          2,586,925          2,939,656          -                    -                -                11,799,449      11,799,449   -                   -                   11,799,449      

Task 1.3 Alternatives Analysis  (RC) 124,076            869,562       575,560          1,104,995     1,944,107     739,256             273,999             353,945             -                    -                -                5,985,501        5,985,501     -                   -                   5,985,501        

Task 1.4 EIR / EIS Analysis  (RC) 1,622,643         1,539,524    2,495,638       1,749,320     1,096,088     6,189,891          4,864,949          91,199               -                    -                -                19,649,251      19,649,251   -                   -                   19,649,251      

Task 1.5 Draft and Final EIR / EIS (RC) 13,909              49,789         87,764            85,440          27,519          267,017             3,065,522          3,570,337          -                    -                -                7,167,296        7,167,296     -                   -                   7,167,296        

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                6,506                 5,204,039          4,080,351          -                    -                -                9,290,895        9,290,895     -                   -                   9,290,895        

Task 1.7 Program Management (RDP) -                    161,254       3,403,092       3,328,987     1,121,197     2,862,376          4,281,383          400,000             -                    -                -                15,558,290      -                15,558,290      -                   15,558,290      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 89,545          304,530        273,345             3,098,248          3,850,000          -                    -                -                7,615,668        -                -                   7,615,668        7,615,668        

Task 2 Preliminary Engineering (PE) 4,726,018         5,518,459    8,849,916       6,660,860     2,473,101     22,606,630        15,658,274        6,196,001          -                    -                -                72,689,260      53,005,704   19,683,556      -                   72,689,260      

Task 2.1 Regional Consultant PE (RC) 4,726,018         5,147,461    4,473,884       2,955,944     3,645,809     17,130,087        10,930,500        3,996,001          -                    -                -                53,005,704      53,005,704   -                   -                   53,005,704      

Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,456,979     (1,013,080)    5,135,367          4,727,774          2,200,000          -                    -                -                14,808,222      -                14,808,222      -                   14,808,222      

Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,247,937     (159,628)       341,177             -                    -                    -                    -                -                4,875,334        -                4,875,334        -                   4,875,334        

Task 3 Other Related Work Needed Prior to Start of Construction 147,279            326,536       3,709,339       2,191,664     (482,209)       (399,984)           4,833,925          3,909,075          -                    -                -                14,235,626      7,179,798     363,944           6,691,884        14,235,626      

Task 3.1 Regional Consultant Station Area Planning (RC) 146,028            161,732       51,718            33,376          -                1,139,836          3,027,020          2,509,075          -                    -                -                7,068,786        7,068,786     -                   -                   7,068,786        

Task 3.2 Regional Consultant ROW Work (RC) -                    8,603           -                 -                -                90,143               12,266               -                    -                    -                -                111,012           111,012        -                   -                   111,012           

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          57,067          (138,411)       -                    -                    -                    -                    -                -                58,230             -                58,230             -                   58,230             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          263,288        (787,641)       -                    -                    -                    -                    -                -                542,212           -                542,212           -                   542,212           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       1,790,487     104,847        (4,816,950)        76,184               -                    -                    -                -                (236,498)          -                (236,498)          -                   (236,498)          

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    600,000             1,400,000          -                    -                -                2,000,000        -                -                   2,000,000        2,000,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 47,446          338,996        3,186,987          1,118,455          -                    -                    -                -                4,691,884        -                -                   4,691,884        4,691,884        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             

Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Palmdale - Los Angeles 7,776,136         10,655,902  21,127,469     17,495,714   8,711,426     39,457,598        46,177,806        29,193,775        -                    -                -                180,595,828    130,614,698 35,605,790      14,375,339      180,595,828    
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Phase I Los Angeles - Anaheim FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total Est Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 1,602,379         2,167,590    2,572,936       1,876,571     1,888,467     5,336,622          11,457,658        7,656,511          -                    -                -                34,558,735      24,286,537   3,738,679        6,533,519        34,558,735      

Task 1.1 Regional Consultant Project Management (RC) 567,805            451,250       697,821          436,040        429,075        973,994             2,941,330          1,661,910          -                    -                -                8,159,225        8,159,225     -                   -                   8,159,225        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 310,282            227,629       339,036          251,081        346,055        569,622             481,164             240,582             -                    -                -                2,765,451        2,765,451     -                   -                   2,765,451        

Task 1.3 Alternatives Analysis  (RC) 84,054              89,700         490,298          128,127        684,282        328,683             1,512,232          819,717             -                    -                -                4,137,092        4,137,092     -                   -                   4,137,092        

Task 1.4 EIR / EIS Analysis  (RC) 558,216            1,050,473    173,201          112,492        36,973          2,110,395          2,701,819          1,650,909          -                    -                -                8,394,478        8,394,478     -                   -                   8,394,478        

Task 1.5 Draft and Final EIR / EIS (RC) 81,808              178,926       190,414          7,197            -                193,492             (84,666)             183,394             -                    -                -                750,564           750,564        -                   -                   750,564           

Task 1.6 Certification of EIR / EIS and ROD (RC) 215                   8,358           1,548              20,768          357               48,482               -                    -                    -                    -                -                79,727             79,727          -                   -                   79,727             

Task 1.7 Program Management (RDP) -                    161,254       680,618          832,247        186,866        858,713             1,018,980          -                    -                    -                -                3,738,679        -                3,738,679        -                   3,738,679        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 88,620          204,858        253,242             2,886,799          3,100,000          -                    -                -                6,533,519        -                -                   6,533,519        6,533,519        

Task 2 Preliminary Engineering (PE) 1,667,724         2,017,770    2,313,329       1,634,721     394,542        5,222,129          6,055,800          2,550,965          -                    -                -                21,856,980      18,298,729   3,558,250        -                   21,856,980      

Task 2.1 Regional Consultant PE (RC) 1,667,724         1,646,772    1,438,123       708,492        589,993        4,309,372          5,387,289          2,550,965          -                    -                -                18,298,729      18,298,729   -                   -                   18,298,729      

Task 2.2 Program Management (RDP) -                    127,500       434,737          364,245        (168,847)       855,894             668,511             -                    -                    -                -                2,282,039        -                2,282,039        -                   2,282,039        

Task 2.3 RDP Engineering (RDP) -                    243,499       440,470          561,984        (26,605)         56,863               -                    -                    -                    -                -                1,276,211        -                1,276,211        -                   1,276,211        

Task 3 Other Related Work Needed Prior to Start of Construction 63,392              241,091       815,893          804,023        355,931        2,428,163          33,279,258        48,023,923        -                    -                -                86,011,674      1,257,611     489,691           84,264,371      86,011,674      

Task 3.1 Regional Consultant Station Area Planning (RC) -                    22,580         84,369            229,178        264,755        202,551             185,734             (0)                      -                    -                -                989,166           989,166        -                   -                   989,166           

Task 3.2 Regional Consultant ROW Work (RC) 62,141              62,310         -                 179               -                76,032               43,860               23,924               -                    -                -                268,445           268,445        -                   -                   268,445           

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         24,545            14,267          (23,068)         -                    -                    -                    -                    -                -                32,590             -                32,590             -                   32,590             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         198,979          65,822          (131,274)       -                    -                    -                    -                    -                -                205,199           -                205,199           -                   205,199           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         508,000          447,622        17,475          (802,825)           12,697               -                    -                    -                -                251,902           -                251,902           -                   251,902           

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 3.7 LAUS/So California Investments -                    -               -                 -                -                -                    32,000,000        48,000,000        -                    -                -                80,000,000      -                -                   80,000,000      80,000,000      

Task 3.8 Legal Services - Pre-construction -                    -               -                 46,956          228,043        2,952,405          1,036,967          -                    -                    -                -                4,264,371        -                -                   4,264,371        4,264,371        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             

Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                -                67,787             -                -                   67,787             67,787             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Total Los Angeles - Anaheim 3,333,494         4,426,451    5,702,159       4,381,310     2,640,732     12,986,914        50,792,715        58,231,399        -                    -                -                142,495,175    43,842,878   7,786,620        90,865,677      142,495,175    
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Total Estimated Resource 

SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 5 Program, Project and FCS Construction Management -                    -               -                 41,605,432   57,537,436   111,296,016      110,240,044      121,112,705      89,591,941        27,243,494   -                558,627,067    -                398,202,082    160,424,985    558,627,067    

Task 5.1 Program Management (RDP) -                    -               -                 41,605,432   56,692,249   77,190,898        77,424,306        50,888,141        67,157,562        27,243,494   -                398,202,082    -                398,202,082    -                   398,202,082    

Task 5.1.1 RDP -                    -               -                 41,605,432   56,692,249   76,790,861        74,592,282        45,575,523        67,157,562        27,243,494   -                389,657,403    -                389,657,403    -                   389,657,403    

Task 5.1.2 Network Integration (Task 15) -                    -               -                 -                -                400,037             2,832,024          5,312,617          -                    -                -                8,544,679        -                8,544,679        -                   8,544,679        

Task 5.2 Project Construction Management (PCM) -                    -               -                 -                845,186        33,209,067        30,856,454        69,250,307        21,947,252        -                -                156,108,267    -                -                   156,108,267    156,108,267    

Task 5.2.1 Project Construction Management 1 -                    -               -                 -                -                20,971,986        7,120,761          4,077,428          2,038,714          -                -                34,208,889      -                -                   34,208,889      34,208,889      

Task 5.2.2 Project Construction Management 2-3 -                    -               -                 -                845,186        11,033,246        17,823,656        29,854,711        12,287,890        -                -                71,844,690      -                -                   71,844,690      71,844,690      

Task 5.2.3 Project Construction Management 4 -                    -               -                 -                -                1,203,835          5,912,036          17,222,776        5,725,370          -                -                30,064,017      -                -                   30,064,017      30,064,017      

Task 5.2.4 Project Construction Management 5 -                    -               -                 -                -                -                    -                    18,095,393        1,895,278          -                -                19,990,671      -                -                   19,990,671      19,990,671      

Task 5.3 Legal Services - Construction -                    -               -                 -                -                896,051             1,959,284          974,257             487,127             -                -                4,316,718        -                -                   4,316,718        4,316,718        

Task 5.3.1 Legal Services - Construction -                    -               -                 -                -                896,051             1,959,284          974,257             487,127             -                -                4,316,718        -                -                   4,316,718        4,316,718        

Task 6 Real Property Acquisition and Environmental Mitigation -                    -               -                 74,366,653   116,264,394 300,989,688      273,822,708      141,141,358      36,794,677        -                -                943,379,479    24,327,386   -                   919,052,093    943,379,479    

Task 6.1 Real Property - Preliminary ROW -                    -               -                 753,968        3,321,916     20,251,502        (0)                      -                    -                    -                -                24,327,386      24,327,386   -                   -                   24,327,386      

Task 6.2 Real Property - ROW Services & Relocation -                    -               -                 73,612,686   107,712,528 (94,660,351)      51,294,744        35,589,353        26,122,014        -                -                199,670,973    -                -                   199,670,973    199,670,973    

Task 6.2.1 CP1 ROW Services & Relocation -                    -               -                 71,738,091   52,549,608   (73,307,038)      29,020,466        9,128,253          6,276,190          -                -                95,405,571      -                -                   95,405,571      95,405,571      

Task 6.2.2 CP2-3 ROW Services & Relocation -                    -               -                 1,874,594     45,083,843   (19,686,436)      14,210,917        15,813,674        11,860,256        -                -                69,156,849      -                -                   69,156,849      69,156,849      

Task 6.2.3 CP4 ROW Services & Relocation -                    -               -                 -                10,079,076   (1,666,878)        8,063,361          10,647,425        7,985,569          -                -                35,108,553      -                -                   35,108,553      35,108,553      

Task 6.3 Real Property - Environmental Mitigation -                    -               -                 -                5,229,950     2,459,275          9,845,775          72,153,298        10,520,000        -                -                100,208,298    -                -                   100,208,298    100,208,298    

Task 6.3.1 CP1 ROW Mitigation -                    -               -                 -                5,229,950     (229,950)           -                    10,100,000        -                    -                -                15,100,000      -                -                   15,100,000      15,100,000      

Task 6.3.2 CP2-3 ROW Mitigation -                    -               -                 -                -                2,689,225          9,845,775          25,840,000        10,520,000        -                -                48,895,000      -                -                   48,895,000      48,895,000      

Task 6.3.3 CP4 ROW Mitigation -                    -               -                 -                -                -                    -                    36,213,298        -                    -                -                36,213,298      -                -                   36,213,298      36,213,298      

Task 6.4 Real Property - ROW Acquisition -                    -               -                 -                -                372,939,263      212,682,190      33,398,707        152,663             -                -                619,172,822    -                -                   619,172,822    619,172,822    

Task 6.4.1 CP1 ROW Acquisition -                    -               -                 -                -                281,680,109      120,428,664      3,117,508          152,663             -                -                405,378,944    -                -                   405,378,944    405,378,944    

Task 6.4.2 CP2-3 ROW Acquisition -                    -               -                 -                -                85,850,518        74,507,102        8,845,422          -                    -                -                169,203,042    -                -                   169,203,042    169,203,042    

Task 6.4.3 CP4 ROW Acquisition -                    -               -                 -                -                5,408,636          17,746,424        21,435,777        -                    -                -                44,590,837      -                -                   44,590,837      44,590,837      

Task 7 Early Works -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   
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SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and Construction Contract Work for the FCS -                    -               -                 63,817,676   81,237,789   533,277,562      562,187,785      1,508,089,805   1,410,861,001   465,187,631 141,939,636 4,766,598,886 -                -                   4,766,598,886 4,766,598,886 

Task 8.1 SR-99 -                    -               -                 2,523,856     16,259,497   61,696,838        79,669,167        100,750,641      -                    -                -                260,900,000    -                -                   260,900,000    260,900,000    

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) -                    -               -                 61,293,820   64,978,292   226,894,895      263,923,235      530,939,513      393,549,031      141,699,210 -                1,683,277,996 -                -                   1,683,277,996 1,683,277,996 

Task 8.2.1 D-B CP1 -                    -               -                 61,293,820   64,402,181   209,155,331      195,287,725      321,192,249      306,976,586      111,688,590 -                1,269,996,481 -                -                   1,269,996,481 1,269,996,481 

Task 8.2.2 CP1 Contingency -                    -               -                 -                -                -                    -                    13,933,634        27,867,267        30,010,618   -                71,811,519      -                -                   71,811,519      71,811,519      

Task 8.2.3 Third Parties CP1 -                    -               -                 -                576,110        10,355,368        14,328,202        104,105,291      58,705,178        2                   -                188,070,152    -                -                   188,070,152    188,070,152    

Task 8.2.4 Madera Extension -                    -               -                 -                -                7,384,196          54,307,308        91,708,340        -                    -                -                153,399,844    -                -                   153,399,844    153,399,844    

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) -                    -               -                 -                -                218,365,012      132,573,668      646,894,751      736,299,665      88,634,794   -                1,822,767,890 -                -                   1,822,767,890 1,822,767,890 

Task 8.3.1 D-B CP2-3 -                    -               -                 -                -                208,683,128      130,654,007      489,600,621      526,188,958      16,980,233   -                1,372,106,947 -                -                   1,372,106,947 1,372,106,947 

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    7,308,000          14,616,000        7,308,000     -                29,232,000      -                -                   29,232,000      29,232,000      

Task 8.3.2 CP2-3 Contingency -                    -               -                 -                -                -                    -                    63,417,535        126,664,847      64,346,561   -                254,428,943    -                -                   254,428,943    254,428,943    

Task 8.3.3 Third Parties / Support Costs CP2-3 -                    -               -                 -                -                9,681,883          1,919,661          86,568,595        68,829,860        -                -                167,000,000    -                -                   167,000,000    167,000,000    

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) -                    -               -                 -                -                26,320,817        86,021,715        229,504,900      194,834,668      16,874,900   -                553,557,000    -                -                   553,557,000    553,557,000    

Task 8.4.1 D-B CP4 -                    -               -                 -                -                26,320,817        84,521,715        183,245,951      134,977,645      16,874,900   -                445,941,028    -                -                   445,941,028    445,941,028    

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    3,866,250          6,443,750          -                -                10,310,000      -                -                   10,310,000      10,310,000      

Task 8.4.2 CP4 Contingency -                    -               -                 -                -                -                    -                    22,642,699        37,663,274        -                -                60,305,972      -                -                   60,305,972      60,305,972      

Task 8.4.3 Third Parties / Support Costs CP4 -                    -               -                 -                -                -                    1,500,000          19,750,000        15,750,000        -                -                37,000,000      -                -                   37,000,000      37,000,000      

Task 8.5 FCS Track Work Construction (CP5) -                    -               -                 -                -                -                    -                    -                    86,177,636        217,978,727 141,939,636 446,096,000    -                -                   446,096,000    446,096,000    

Task 8.5.1 D-B CP5 -                    -               -                 -                -                -                    -                    -                    86,177,636        217,978,727 141,939,636 446,096,000    -                -                   446,096,000    446,096,000    

Task 8.5.2 CP5 Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 8.5.3 Third Parties / Support Costs CP5 -                    -               -                 -                -                -                    -                    -                    -                    -                -                -                   -                -                   -                   -                   

Task 9 Interim Use Project Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                154,290,361 208,146,753    -                -                   208,146,753    208,146,753    

Task 9.1 Project Reserves -                    -               -                 -                -                -                    -                    -                    -                    -                46,267,108   46,267,108      -                -                   46,267,108      46,267,108      

Task 9.2 Interim Use Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                108,023,253 161,879,645    -                -                   161,879,645    161,879,645    

Task 10 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                68,046,668   68,046,668      -                -                   68,046,668      68,046,668      

Task 10.1 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                68,046,668   68,046,668      -                -                   68,046,668      68,046,668      

Construction Subtotal -                    -               -                 179,789,762 255,039,619 999,419,658      946,250,537      1,770,343,867   1,537,247,620   492,431,125 364,276,665 6,544,798,853 24,327,386   398,202,082    6,122,269,385 6,544,798,853 

TOTAL 49,277,324       65,036,261  119,947,002   292,812,952 286,861,374 1,117,661,958   1,144,509,580   2,101,736,993   1,537,247,620   492,431,125 364,276,665 7,571,798,853 589,138,182 586,122,691    6,396,537,980 7,571,798,853 



  

 
FCP for period end December 31, 2016 
        14 of 56 

Cost Summary Table 

 

   

FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                    248,508,285$          250,964,322$          499,472,606$          -$                          499,472,606$             

Task 2:Preliminary Engineering (PE) -$                    188,381,191$          148,130,367$          336,511,558$          -$                          336,511,558$             

Task 3:Other Related Work Needed Prior to Start of 

Construction
-$                    73,808,882$           64,429,082$           52,100,000$      190,337,963$          -$                          190,337,963$             

Task 4: Project Administration and Statewide Cost 

Allocation Plan (SWCAP)
-$                    677,872$                -$                       677,872$                -$                          677,872$                   

 $                    -    $         511,376,229  $         463,523,771  $     52,100,000  $      1,027,000,000  $                          -    $         1,027,000,000 

FIRST CONSTRUCTION SECTION

Task 5:  Program, Project and FCS Construction 

Management
 $       38,682,041 276,354,435$          181,372,441$          -$                  496,408,917$          62,218,150$              558,627,067$             

Task 6: Real Property Acquisition and 

Environmental Mitigation
-$                    673,142,956$          233,401,850$          -$                  906,544,806$          36,834,673$              943,379,479$             

Task7: Early Works -$                    -$                       -$                       -$                  -$                       -$                          -$                          

Task 8:  Final Design and Construction Contract 

Work for the FCS
 $      734,282,039 1,037,826,219$       1,868,497,060$       -$                  3,640,605,318$       1,125,993,568$          4,766,598,886$          

Task 9:  Interim Use Project Reserve  $      108,023,253 53,856,392$           46,267,108$           -$                  208,146,753$          -$                          208,146,753$             

Task 10:  Unallocated Contingency  $       47,632,668 -$                       20,414,000$           -$                  68,046,668$           -$                          68,046,668$               

 $      928,620,000  $      2,041,180,002  $      2,349,952,460  $                  -    $      5,319,752,462  $         1,225,046,391  $         6,544,798,853 

TOTAL  $      928,620,000  $      2,552,556,231  $      2,813,476,231  $     52,100,000  $      6,346,752,462  $         1,225,046,391  $         7,571,798,853 

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL

SUBTOTAL

Additional State TotalLocalTask Description State Total

Source: Funding Contribution Plan April 2013; CF-YR-FRA Source: Funding Contribution Plan April 2013; CF-YR-FRA 
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Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local Total

RDP Phase 1 -$                    109,173,286$       78,747,323$         -$                    187,920,609$       

Resource Agencies/Legal Costs Phase 1 -$                    39,059,151$         143,531,573$       -$                    182,590,723$       

San Francisco - San Jose1 -$                    19,142,168$         13,843,882$         -$                    32,986,050$         

San Jose – Merced1 -$                    58,517,852$         42,320,925$         -$                    100,838,777$       

Merced - Fresno1 -$                    27,125,792$         19,617,753$         -$                    46,743,545$         

Fresno – Bakersfield1 -$                    50,816,212$         36,750,992$         -$                    87,567,204$         

Bakersfield – Palmdale1 -$                    70,924,243$         51,293,400$         -$                    122,217,643$       

Palmdale - Los Angeles1 -$                    75,797,147$         54,817,551$         -$                    130,614,698$       

Los Angeles - Anaheim1 -$                    25,442,505$         18,400,373$         -$                    43,842,878$         

Other Project Development Costs

Project Administration and Indirect Costs -$                    677,872$             -$                    -$                    677,872$             

Station Area Planning -$                    2,700,000$           4,200,000$           4,100,000$           11,000,000$         

LAUS/Southern CA Improvements -$                    32,000,000$         -$                    48,000,000$         80,000,000$         

-$                    511,376,229$       463,523,771$       52,100,000$         1,027,000,000$    

Notes:
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent to the total RC allocate for each fund.

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 Proposed Forecast

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total

Task 1 A Environmental Review 499,534$        499,473$                22,347$       27,097$       52,537$       53,609$       25,497$       58,790$        102,058$      157,539$      -$              -$             -$             499,473$                  

Task 2 A Preliminary Engineering (PE) 337,362          336,511                  26,314         33,525         42,068         45,317         10,744         53,459          50,558          74,526          -                -               -               336,512$                  

Task 3 A Other Related Work Needed Prior to Start 

of Construction 189,426          190,338                  616              4,415           25,342         13,437         (4,437)          5,994            45,643          99,328          -                -               -               190,338$                  

Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP) 678                 678                         -               -               -               660              18                -                -                -                -                -               -               678$                         

Task 5 B Program, Project and FCS Construction 

Management 558,627          558,627                  -               -               -               41,605         57,537         111,296        110,240        121,113        89,592          27,243         -               558,627$                  

Task 6 B Real Property Acquisition and 

Environmental Mitigation 943,379          943,379                  -               -               -               74,367         116,264       300,990        273,823        141,141        36,795          -               -               943,379$                  

Task 7 B Early Work Program - N/A -                  -                         -               -               -               -               -               -                -                -                -                -               -               -$                          

Task 8 B Final Design and Construction Contract 

Work for the FCS 4,766,599       4,766,599               -               -               -               63,818         81,238         533,278        562,188        1,508,090     1,410,861     465,188       141,940       4,766,599$               

Task 9 B Interim Use Project Reserve 208,147          208,147                  -               -               -               -               -               53,856          -                -                -                -               154,290       208,147$                  

Task 10 B Unallocated Contingency 68,047            68,047                    -               -               -               -               -               -                -                -                -                -               68,047         68,047$                    TBD TBD -               -               -               -               -               -                -                -                -                -               -               -$                          

Project Development Expenditures (A) 1,027,000$     1,027,000$             49,277$       65,036$       119,947$     113,023$     31,822$       118,242$      198,259$      331,393$      -$              -$             -$             1,027,000$               

Construction Expenditures (B) 6,544,799$     6,544,799$             -$             -$             -$             179,790$     255,040$     999,420$      946,251$      1,770,344$   1,537,248$   492,431$     364,277$     6,544,799$               

Total Expenditures (A) + (B) 7,571,799$     7,571,799$             49,277$       65,036$       119,947$     292,813$     286,861$     1,117,662$   1,144,510$   2,101,737$   1,537,248$   492,431$     364,277$     7,571,799$               

Notes:

1 Third party / Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of August 17, 2010.

4 FY2016-17 reflects expenditures and forecast.

5 The Proposed Forecast reflects expenditures and forecast.

Proposed Budget

Current Grant 

Budget

ForecastExpenditures
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 Annual Expenditure and Forecast Plan 
by Project Development/Construction 

 
 

  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures

Project Development Source 1,027,000$       977,723$      912,686$      792,740$      679,716$      647,894$      529,652$      331,393$      -$              -$           -$           1,027,000$         

Project Development  Use 49,277              65,036          119,947        113,023        31,822          118,242        198,259        331,393        -                -             -             1,027,000           

Environmental Balance 977,723$          912,687$      792,739$      679,717$      647,894$      529,652$      331,393$      -$              -$              -$           -$           -$                   

Construction Source 6,544,799$       6,544,799$   6,544,799$   6,544,799$   6,365,009$   6,109,969$   5,110,550$   4,164,299$   2,393,955$   856,708$   364,277$   6,544,799$         

Construction Use -                    -                -                179,790        255,040        999,420        946,251        1,770,344     1,537,248     492,431     364,277     6,544,799           

Construction Balance 6,544,799$       6,544,799$   6,544,799$   6,365,009$   6,109,969$   5,110,549$   4,164,299$   2,393,955$   856,707$      364,277$   -$           -$                   

Balance 7,522,522$       7,457,486$   7,337,538$   7,044,726$   6,757,864$   5,640,201$   4,495,692$   2,393,955$   856,707$      364,277$   -$           -$                   

Total Sources 7,571,799$       7,522,522$   7,457,485$   7,337,539$   7,044,725$   6,757,863$   5,640,202$   4,495,692$   2,393,955$   856,708$   364,277$   7,571,799$         

Total Uses 49,277              65,036          119,947        292,813        286,861        1,117,662     1,144,510     2,101,737     1,537,248     492,431     364,277     7,571,799$         

Balance 7,522,522$       7,457,486$   7,337,538$   7,044,726$   6,757,864$   5,640,201$   4,495,692$   2,393,955$   856,707$      364,277$   -$           -$                   

Notes:

1 Third party / Support costs for CP4 & 5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of August 17, 2010.

4 FY2016-17 reflects expenditures and forecast.

($ 000's)
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FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:

ARRA 511,376$              488,531$           455,003$           365,475$           266,149$           265,722$           153,716$           -$                  -$               -$               -$               -$               511,376$           

FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

State 463,524                437,092             405,583             375,165             361,467             330,072             323,836             279,293            -                 -                 -                 -                 463,524             

Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               52,100              -                 -                 -                 -                 52,100               

Project Development Subtotal 1,027,000$           977,723$           912,686$           792,740$           679,716$           647,894$           529,652$           331,393$          -$               -$               -$               -$               1,027,000$        

ARRA 2,041,180$           2,041,180$        2,041,180$        2,041,180$        1,861,390$        1,746,285$        748,271$           -$                  -$               -$               -$               -$               2,041,180$        

FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            928,620         626,418         269,208         -                 928,620             

State 3,574,999             3,574,999          3,574,999          3,574,999          3,574,999          3,435,064          3,433,659          3,235,679         1,465,335      230,290         95,069           -                 3,574,999          

Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal 6,544,799$           6,544,799$        6,544,799$        6,544,799$        6,365,009$        6,109,969$        5,110,550$        4,164,299$       2,393,955$    856,708$       364,277$       -$               6,544,799$        

Uses:

ARRA 22,845$                33,528$             89,528$             99,326$             427$                  112,006$           153,716$           -$                  -$               -$               -$               -$               511,376$           

FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

State 26,432                  31,508               30,419               13,697               31,395               6,236                 44,543               279,293            -                 -                 -                 -                 463,524             

Local -                       -                     -                     -                     -                     -                     -                     52,100              -                 -                 -                 -                 52,100               

Project Development Subtotal 49,277$                65,036$             119,947$           113,023$           31,822$             118,242$           198,259$           331,393$          -$               -$               -$               -$               1,027,000$        

ARRA -$                     -$                   -$                   179,790$           115,105$           998,014$           748,271$           -$                  -$               -$               -$               -$               2,041,180$        

FY10 -                       -                     -                     -                     -                     -                     -                     -                    302,202         357,210         269,208         -                 928,620             

State -                       -                     -                     -                     139,935             1,405                 197,980             1,770,344         1,235,046      135,221         95,069           -                 3,574,999          

Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal -$                     -$                   -$                   179,790$           255,040$           999,420$           946,251$           1,770,344$       1,537,248$    492,431$       364,277$       -$               6,544,799$        

Balance:

ARRA 488,531$              455,003$           365,475$           266,149$           265,722$           153,716$           -$                   -$                  -$               -$               -$               -$               -$                   

FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

State 437,092                405,584             375,164             361,468             330,072             323,836             279,293             -                    -                 -                 -                 -                 -                     

Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               -                    -                 -                 -                 -                 -                     

Project Development Subtotal 977,723$              912,687$           792,739$           679,717$           647,894$           529,652$           331,393$           -$                  -$               -$               -$               -$               -$                   

ARRA 2,041,180$           2,041,180$        2,041,180$        1,861,390$        1,746,285$        748,271$           -$                   -$                  -$               -$               -$               -$               -$                   

FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            626,418         269,208         -                 -                 -                     

State 3,574,999             3,574,999          3,574,999          3,574,999          3,435,064          3,433,659          3,235,679          1,465,335         230,289         95,069           -                 -                 -                     

Local -                       -                     -                     -                     -                     -                     -                     -                    -                 -                 -                 -                 -                     

Construction Subtotal 6,544,799$           6,544,799$        6,544,799$        6,365,009$        6,109,969$        5,110,549$        4,164,299$        2,393,955$       856,707$       364,277$       -$               -$               -$                   

Balance 7,522,522$           7,457,486$        7,337,538$        7,044,726$        6,757,864$        5,640,201$        4,495,692$        2,393,955$       856,707$       364,277$       -$               -$               -$                   

Total Sources 7,571,799$           7,522,522$        7,457,485$        7,337,539$        7,044,725$        6,757,863$        5,640,202$        4,495,692$       2,393,955$    856,708$       364,277$       -$               7,571,799$        

Total Uses 49,277                  65,036               119,947             292,813             286,861             1,117,662          1,144,510          2,101,737         1,537,248      492,431         364,277         -                 7,571,799          

Balance 7,522,522$           7,457,486$        7,337,538$        7,044,726$        6,757,864$        5,640,201$        4,495,692$        2,393,955$       856,707$       364,277$       -$               -$               -$                   

Notes:

Please refer to the notes on page 2

FY2016-17 reflects expenditures and forecast.
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FY2016-17

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:
ARRA 153,716$      140,161$      130,049$      129,136$      117,603$      109,674$      104,820$      90,394$        75,046$        57,798$        -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 323,836        323,836        323,836        310,567        310,567        310,567        310,567        310,567        310,567        310,567        310,567        295,324        

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 529,652$      516,097$      505,985$      491,803$      480,270$      472,341$      467,487$      453,061$      437,713$      420,465$      362,667$      347,424$      

ARRA 748,271$      685,088$      565,216$      460,427$      390,655$      321,729$      218,649$      167,622$      116,233$      47,878$        -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,433,659     3,433,659     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,403,766     3,322,769     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,110,550$   5,047,367$   4,928,702$   4,823,913$   4,754,141$   4,685,215$   4,582,135$   4,531,108$   4,479,719$   4,411,364$   4,332,386$   4,251,389$   

Uses:
ARRA 13,555$        10,112$        913$             11,533$        7,929$          4,853$          14,427$        15,348$        17,248$        57,798$        (0)$                (0)$                

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                13,269          -                -                -                -                -                -                -                15,243          16,031          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal 13,555$        10,112$        14,182$        11,533$        7,929$          4,853$          14,427$        15,348$        17,248$        57,798$        15,243$        16,031$        

ARRA 63,183$        119,872$      104,789$      69,772$        68,926$        103,080$      51,027$        51,389$        68,355$        47,878$        -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                (1,207)           -                -                -                -                -                -                31,100          80,997          87,089          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 63,183$        119,872$      103,582$      69,772$        68,926$        103,080$      51,027$        51,389$        68,355$        78,978$        80,997$        87,089$        

Balance:

ARRA 140,161$      130,049$      129,136$      117,603$      109,674$      104,821$      90,393$        75,046$        57,798$        0$                 0$                 0$                 

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 323,836        323,836        310,567        310,567        310,567        310,567        310,567        310,567        310,567        310,567        295,324        279,293        

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 516,097$      505,985$      491,803$      480,270$      472,341$      467,488$      453,060$      437,713$      420,465$      362,667$      347,424$      331,393$      

ARRA 685,088$      565,216$      460,427$      390,655$      321,729$      218,649$      167,622$      116,233$      47,878$        (0)$                -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,433,659     3,433,659     3,436,073     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,434,866     3,403,766     3,322,769     3,235,680     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,047,367$   4,927,495$   4,825,120$   4,754,141$   4,685,215$   4,582,135$   4,531,108$   4,479,719$   4,411,364$   4,332,386$   4,251,389$   4,164,300$   

Balance 5,563,465$   5,433,479$   5,316,923$   5,234,411$   5,157,556$   5,049,623$   4,984,168$   4,917,432$   4,831,829$   4,695,053$   4,598,812$   4,495,693$   

Total Sources 5,640,202$   5,563,464$   5,434,687$   5,315,716$   5,234,411$   5,157,556$   5,049,622$   4,984,169$   4,917,432$   4,831,829$   4,695,053$   4,598,813$   

Total Uses 76,737          129,985        117,764        81,305          76,855          107,933        65,454          66,737          85,603          136,776        96,241          103,120        

Balance 5,563,465$   5,433,479$   5,316,923$   5,234,411$   5,157,556$   5,049,623$   4,984,168$   4,917,432$   4,831,829$   4,695,053$   4,598,812$   4,495,693$   

Notes: Please refer to the notes on page 2.

FY2016-17 reflects expenditures and forecast.
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FY2017-18

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 279,293        241,918        204,969        168,418        132,080        80,503          26,533          20,703          16,555          12,408          8,261            4,114            

Local 52,100          46,815          41,530          36,246          30,961          25,676          20,391          15,398          10,405          5,412            419               226               

Project Development Subtotal 331,393$      288,733$      246,499$      204,664$      163,041$      106,179$      46,924$        36,101$        26,960$        17,820$        8,680$          4,340$          

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,235,679     3,100,220     2,957,989     2,816,253     2,670,640     2,532,664     2,393,983     2,235,273     2,090,986     1,934,900     1,777,761     1,616,240     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,164,299$   4,028,840$   3,886,609$   3,744,873$   3,599,260$   3,461,284$   3,322,603$   3,163,893$   3,019,606$   2,863,520$   2,706,381$   2,544,860$   

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 37,375          36,949          36,551          36,338          51,576          53,970          5,831            4,147            4,147            4,147            4,147            4,114            

Local 5,285            5,285            5,285            5,285            5,285            5,285            4,993            4,993            4,993            4,993            193               226               

Project Development Subtotal 42,660$        42,234$        41,836$        41,623$        56,861$        59,255$        10,824$        9,140$          9,140$          9,140$          4,340$          4,340$          

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 135,460        142,231        141,736        145,612        137,976        138,681        158,710        144,287        156,087        157,139        161,521        150,904        

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 135,460$      142,231$      141,736$      145,612$      137,976$      138,681$      158,710$      144,287$      156,087$      157,139$      161,521$      150,904$      

Balance:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 241,918        204,969        168,418        132,080        80,504          26,533          20,702          16,556          12,408          8,261            4,114            (0)                  

Local 46,815          41,530          36,245          30,961          25,676          20,391          15,398          10,405          5,412            419               226               (0)                  

Project Development Subtotal 288,733$      246,499$      204,663$      163,041$      106,180$      46,924$        36,100$        26,961$        17,820$        8,680$          4,340$          (0)$                

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,100,219     2,957,989     2,816,253     2,670,641     2,532,664     2,393,983     2,235,273     2,090,986     1,934,899     1,777,761     1,616,240     1,465,336     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,028,839$   3,886,609$   3,744,873$   3,599,261$   3,461,284$   3,322,603$   3,163,893$   3,019,606$   2,863,519$   2,706,381$   2,544,860$   2,393,956$   

Balance 4,317,572$   4,133,108$   3,949,536$   3,762,301$   3,567,464$   3,369,527$   3,199,994$   3,046,567$   2,881,339$   2,715,061$   2,549,200$   2,393,955$   

Total Sources 4,495,692$   4,317,573$   4,133,108$   3,949,537$   3,762,301$   3,567,463$   3,369,527$   3,199,994$   3,046,566$   2,881,340$   2,715,061$   2,549,200$   

Total Uses 178,120        184,465        183,572        187,236        194,837        197,936        169,533        153,427        165,227        166,279        165,861        155,245        

Balance 4,317,572$   4,133,108$   3,949,536$   3,762,301$   3,567,464$   3,369,527$   3,199,994$   3,046,567$   2,881,339$   2,715,061$   2,549,200$   2,393,955$   

Notes: Please refer to the notes on page 2.



  

 
FCP for period end December 31, 2016 
        21 of 56 

Monthly Expenditure and Forecast Plan 
By Funding Source 

 

FY2018-19

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        921,376        842,720        768,180        696,151        

State 1,465,335     1,330,310     1,193,717     1,061,127     919,680        785,404        633,465        486,892        356,701        322,991        291,045        260,176        

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,393,955$   2,258,930$   2,122,337$   1,989,747$   1,848,300$   1,714,024$   1,562,085$   1,415,512$   1,278,077$   1,165,711$   1,059,225$   956,327$      

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                7,244            78,656          74,541          72,028          69,733          

State 135,026        136,592        132,590        141,447        134,276        151,940        146,573        130,191        33,710          31,946          30,869          29,886          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 135,026$      136,592$      132,590$      141,447$      134,276$      151,940$      146,573$      137,435$      112,366$      106,487$      102,898$      99,619$        

Balance:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        921,376        842,720        768,179        696,152        626,418        

State 1,330,309     1,193,718     1,061,127     919,680        785,404        633,464        486,892        356,701        322,991        291,045        260,176        230,290        

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,258,929$   2,122,338$   1,989,747$   1,848,300$   1,714,024$   1,562,084$   1,415,512$   1,278,077$   1,165,711$   1,059,224$   956,327$      856,708$      

Balance 2,258,929$   2,122,338$   1,989,747$   1,848,300$   1,714,024$   1,562,084$   1,415,512$   1,278,077$   1,165,711$   1,059,224$   956,327$      856,708$      

Total Sources 2,393,955$   2,258,930$   2,122,337$   1,989,747$   1,848,300$   1,714,024$   1,562,085$   1,415,512$   1,278,077$   1,165,711$   1,059,225$   956,327$      

Total Uses 135,026        136,592        132,590        141,447        134,276        151,940        146,573        137,435        112,366        106,487        102,898        99,619          

Balance 2,258,929$   2,122,338$   1,989,747$   1,848,300$   1,714,024$   1,562,084$   1,415,512$   1,278,077$   1,165,711$   1,059,224$   956,327$      856,708$      

Notes: Please refer to the notes on page 2.
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Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 626,418        587,645        544,911        500,205        457,399        412,261        366,538        350,316        334,094        317,873        301,651        285,429        

State 230,290        213,673        195,358        176,199        157,853        138,508        119,402        115,346        111,291        107,235        103,180        99,124          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 856,708$      801,318$      740,269$      676,404$      615,252$      550,769$      485,940$      465,662$      445,385$      425,108$      404,831$      384,553$      

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 38,772          42,734          44,706          42,806          45,139          45,723          16,222          16,222          16,222          16,222          16,222          16,222          

State 16,617          18,315          19,160          18,345          19,345          19,107          4,055            4,055            4,055            4,055            4,055            4,055            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 55,389$        61,049$        63,866$        61,151$        64,484$        64,830$        20,277$        20,277$        20,277$        20,277$        20,277$        20,277$        

Balance:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 587,646        544,911        500,205        457,399        412,260        366,538        350,316        334,094        317,872        301,651        285,429        269,207        

State 213,673        195,358        176,198        157,854        138,508        119,401        115,347        111,291        107,236        103,180        99,125          95,069          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 801,319$      740,269$      676,403$      615,253$      550,768$      485,939$      465,663$      445,385$      425,108$      404,831$      384,554$      364,276$      

Balance 801,319$      740,269$      676,403$      615,253$      550,768$      485,939$      465,663$      445,385$      425,108$      404,831$      384,554$      364,276$      

Total Sources 856,708$      801,318$      740,269$      676,404$      615,252$      550,769$      485,940$      465,662$      445,385$      425,108$      404,831$      384,553$      

Total Uses 55,389          61,049          63,866          61,151          64,484          64,830          20,277          20,277          20,277          20,277          20,277          20,277          

Balance 801,319$      740,269$      676,403$      615,253$      550,768$      485,939$      465,663$      445,385$      425,108$      404,831$      384,554$      364,276$      

Notes: Please refer to the notes on page 2.
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FY2020-21

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021

Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 269,208        252,986        240,820        223,246        209,728        196,210        182,692        137,563        -                -                -                -                

State 95,069          91,014          87,972          83,579          80,199          76,820          73,440          23,794          -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 364,277$      344,000$      328,792$      306,825$      289,927$      273,030$      256,132$      161,357$      -$              -$              -$              -$              

Uses:
ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 16,222          12,166          17,573          13,518          13,518          13,518          45,129          137,563        -                -                -                -                

State 4,055            3,042            4,393            3,380            3,380            3,380            49,647          23,794          -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 20,277$        15,208$        21,967$        16,898$        16,898$        16,898$        94,776$        161,356$      -$              -$              -$              -$              

Balance:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 252,986        240,820        223,247        209,728        196,210        182,692        137,563        -                -                -                -                -                

State 91,014          87,972          83,579          80,199          76,819          73,440          23,793          -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 344,000$      328,792$      306,825$      289,927$      273,029$      256,132$      161,356$      -$              -$              -$              -$              -$              

Balance 344,000$      328,792$      306,825$      289,927$      273,029$      256,132$      161,356$      -$              -$              -$              -$              -$              

Total Sources 364,277$      344,000$      328,792$      306,825$      289,927$      273,030$      256,132$      161,357$      -$              -$              -$              -$              

Total Uses 20,277          15,208          21,967          16,898          16,898          16,898          94,776          161,356        -                -                -                -                

Balance 344,000$      328,792$      306,825$      289,927$      273,029$      256,132$      161,356$      1$                 -$              -$              -$              -$              

Notes: Please refer to the notes on page 2.
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Total Forecast

Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 6/30/2018 499,472,607                   22,346,934              27,096,885              52,536,747               53,609,180                25,496,615                58,789,558                   

Project Development 2 Preliminary Engineering 8/17/2010 1/31/2018 336,511,559                   26,313,994              33,524,717              42,068,361               45,316,809                10,744,224                53,458,955                   

Project Development 3 Other Related Work 8/17/2010 6/30/2018 190,337,962                   616,395                    4,414,660                25,341,894               13,437,250                (4,437,004)                 5,993,786                     

Project Development 4 SWCAP 8/17/2010 6/30/2015 677,872                           -                             -                             -                              659,952                      17,920                         -                                  

Subtotal Project Development 1,027,000,000               49,277,324             65,036,261             119,947,002            113,023,190             31,821,756                118,242,298                

Construction 5 Program, Project & Const Mgmt 7/1/2013 12/31/2019 558,627,067                   -                             -                             -                              41,605,432                57,537,436                111,296,016                 

Construction 6 ROW Services and Acquisition 7/1/2013 2/28/2019 859,278,029                   -                             -                             -                              74,366,653                116,034,444              301,219,638                 

Construction 6 ROW Mitigation 7/1/2014 12/31/2018 84,101,450                     -                             -                             -                              -                               229,950                      (229,950)                       

Construction 8 SR99 7/1/2013 6/30/2018 260,900,000                   -                             -                             -                              2,523,856                   16,259,497                61,696,838                   

Construction 8 CP1 7/1/2013 12/31/2019 1,683,277,997               -                             -                             -                              61,293,820                64,978,292                226,894,895                 

Construction 8 CP23 7/1/2014 12/31/2019 1,822,767,890               -                             -                             -                              -                               -                               218,365,012                 

Construction 8 CP4 7/1/2014 12/31/2019 553,557,001                   -                             -                             -                              -                               -                               26,320,817                   

Construction 8 CP5 12/01/2018 2/28/2021 446,095,999                   -                             -                             -                              -                               -                               -                                  

Construction 9 Interim Use Project Reserve 7/1/2014 2/28/2021 208,146,753                   -                             -                             -                              -                               -                               53,856,392                   

Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 68,046,668                     -                             -                             -                              -                               -                               -                                  

Subtotal Construction 6,544,798,853               -                            -                            -                              179,789,762             255,039,619             999,419,658                

Grand Total 7,571,798,853               49,277,324              65,036,261              119,947,002             292,812,952              286,861,374              1,117,661,957             

ARRA Federal Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 4/30/2017 248,508,285                   10,377,235              13,861,291              37,443,065               47,746,484                9,224,128                   55,159,165                   

Project Development 2 Preliminary Engineering 8/17/2010 4/30/2017 188,381,192                   12,170,051              17,453,954              32,110,337               39,893,479                (34,907)                       50,455,644                   

Project Development 3 Other Related Work 8/17/2010 4/30/2017 73,808,881                     298,048                    2,212,536                19,974,923               11,025,917                (8,780,561)                 6,391,649                     

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                           -                             -                             -                              659,952                      17,920                         -                                  

Subtotal Project Development 511,376,230                  22,845,334             33,527,782             89,528,325               99,325,832                426,580                      112,006,459                

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 276,354,435                   -                             -                             -                              41,605,432                36,746,686                111,063,169                 

Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 673,142,955                   -                             -                             -                              74,366,653                47,529,049                300,550,818                 

Construction 6 ROW Mitigation -                                    -                             -                             -                              -                               -                               -                                  

Construction 8 SR99 7/1/2013 3/31/2017 130,255,237                   -                             -                             -                              2,523,856                   11,553,036                61,696,838                   

Construction 8 CP1 7/1/2013 4/30/2017 519,638,676                   -                             -                             -                              61,293,820                19,276,053                226,161,348                 

Construction 8 CP23 7/1/2015 4/30/2017 315,636,343                   -                             -                             -                              -                               -                               218,365,012                 

Construction 8 CP4 7/1/2015 3/31/2017 72,295,963                     -                             -                             -                              -                               -                               26,320,817                   

Construction 8 CP5 -                                    -                             -                             -                              -                               -                               -                                  

Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392                     -                             -                             -                              -                               -                               53,856,392                   

Construction 10 Unallocated Contingency -                                    -                             -                             -                              -                               -                               -                                  

Subtotal Construction 2,041,180,001               -                            -                            -                              179,789,762             115,104,824             998,014,394                

Grand Total 2,552,556,231               22,845,334              33,527,782              89,528,325               279,115,594              115,531,404              1,110,020,853             
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ARRA State Match Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 6/30/2018 250,964,322                   11,969,699              13,235,593              15,093,682               5,862,695                   16,272,487                3,630,392                     

Project Development 2 Preliminary Engineering 8/17/2010 6/30/2018 148,130,367                   14,143,944              16,070,763              9,958,024                  5,423,330                   10,779,131                3,003,311                     

Project Development 3 Other Related Work 8/17/2010 6/30/2018 64,429,082                     318,347                    2,202,124                5,366,972                  2,411,333                   4,343,557                   (397,864)                       

Project Development 4 SWCAP -                                    -                             -                             -                              -                               -                               -                                  

Subtotal Project Development 463,523,770                  26,431,989             31,508,480             30,418,677               13,697,358                31,395,176                6,235,840                     

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 164,828,672                   -                             -                             -                              -                               20,790,750                232,847                         

Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 159,860,396                   -                             -                             -                              -                               68,505,395                668,820                         

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 73,541,454                     -                             -                             -                              -                               229,950                      (229,950)                       

Construction 8 SR99 7/1/2014 6/30/2018 130,644,763                   -                             -                             -                              -                               4,706,461                   -                                  

Construction 8 CP1 7/1/2014 6/30/2018 587,364,768                   -                             -                             -                              -                               45,702,239                733,547                         

Construction 8 CP23 5/1/2017 5/31/2018 624,473,052                   -                             -                             -                              -                               -                               -                                  

Construction 8 CP4 4/1/2017 5/31/2018 249,434,357                   -                             -                             -                              -                               -                               -                                  

Construction 8 CP5 -                                    -                             -                             -                              -                               -                               -                                  

Construction 9 Interim Use Project Reserve -                                    -                             -                             -                              -                               -                               -                                  

Construction 10 Unallocated Contingency -                                    -                             -                             -                              -                               -                               -                                  

Subtotal Construction 1,990,147,462               -                            -                            -                              -                               139,934,795             1,405,264                     

Grand Total 2,453,671,232               26,431,989              31,508,480              30,418,677               13,697,358                171,329,971              7,641,103                     

ARRA Local Match Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Project Development 1 Environmental Review -                                    

Project Development 2 Preliminary Engineering -                                    

Project Development 3 Other Related Work 7/1/2017 6/30/2018 52,100,000                     -                             -                             -                              -                               -                               -                                  

Project Development 4 SWCAP -                                    

Subtotal Project Development 52,100,000                     -                            -                            -                              -                               -                               -                                 

Construction 5 Program, Project & Const Mgmt -                                    

Construction 6 ROW Services and Acquisition -                                    

Construction 6 ROW Mitigation -                                    

Construction 8 SR99 -                                    

Construction 8 CP1 -                                    

Construction 8 CP23 -                                    

Construction 8 CP4 -                                    

Construction 8 CP5 -                                    

Construction 9 Interim Use Project Reserve -                                    

Construction 10 Unallocated Contingency -                                    

Subtotal Construction -                                    -                            -                            -                              -                               -                               -                                 

Grand Total 52,100,000                     -                             -                             -                              -                               -                               -                                  
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Additional State Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/18 2/28/19 62,218,150                     

Construction 6 ROW Services and Acquisition 6/1/18 2/28/19 26,274,677                     

Construction 6 ROW Mitigation 6/1/18 2/28/19 10,559,996                     

Construction 8 SR99 -                                    

Construction 8 CP1 6/1/18 2/28/19 327,076,869                   

Construction 8 CP23 6/1/18 2/28/19 568,033,540                   

Construction 8 CP4 6/1/18 2/28/19 185,259,706                   

Construction 8 CP5 6/1/18 2/28/19 45,623,453                     

Construction 9 Interim Use Project Reserve -                                    

Construction 10 Unallocated Contingency -                                    

Subtotal Construction 1,225,046,391               -                            -                            -                              -                               -                               -                                 

Grand Total 1,225,046,391               -                             -                             -                              -                               -                               -                                  

FY 10 Grant - TOTAL FORECAST Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 55,225,810                     -                             -                             -                              -                               -                               -                                  

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 55,225,810                     -                             -                             -                              -                               -                               -                                  

Construction 5.2 Project Construction Management -                             -                             -                              -                               -                               -                                  

Construction 5.2.1 Project Construction Management 1 -                                    -                             -                             -                              -                               -                               -                                  

Construction 5.2.2 Project Construction Management 2-3 -                                    -                             -                             -                              -                               -                               -                                  

Construction 5.2.3 Project Construction Management 4 -                                    -                             -                             -                              -                               -                               -                                  

Construction 5.2.4 Project Construction Management 5 -                                    -                             -                             -                              -                               -                               -                                  

Construction 5.3 Legal -                                    -                             -                             -                              -                               -                               -                                  

Construction 6 Real Property Acquisition and Environmental Mitigation -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.1 Real Property A- Preliminary ROW -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.2 Real Property - ROW Services & Relocation -                             -                             -                              -                               -                               -                                  

Construction 6.2.1 CP1 ROW Services & Relocation -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.2.2 CP2-3 ROW Services & Relocation -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.2.3 CP4 ROW Services & Relocation -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.3 Real Property - Environmental Mitigation -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.4 Real Property - ROW Acquisition -                             -                             -                              -                               -                               -                                  

Construction 6.4.1 CP1 ROW Acquisition -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.4.2 CP2-3 ROW Acquisition -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.4.3 CP4 ROW Acquisition -                                    -                             -                             -                              -                               -                               -                                  

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 1,010,862,160               -                             -                             -                              -                               -                               -                                  

Construction 8.1 SR-99 -                                    -                             -                             -                              -                               -                               -                                  

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 249,197,684                   -                             -                             -                              -                               -                               -                                  

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 314,624,954                   -                             -                             -                              -                               -                               -                                  

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 46,566,975                     -                             -                             -                              -                               -                               -                                  

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 400,472,545                   -                             -                             -                              -                               -                               -                                  

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 400,472,545                   -                             -                             -                              -                               -                               -                                  

Construction 8.5.2 CP5 Contingency -                                    -                             -                             -                              -                               -                               -                                  

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    -                             -                             -                              -                               -                               -                                  

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 154,290,361                   -                             -                             -                              -                               -                               -                                  

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 68,046,668                     -                             -                             -                              -                               -                               -                                  

Subtotal Construction 1,288,424,999               -                            -                            -                              -                               -                               -                                 

Grand Total 1,288,424,999               -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 38,682,041                     

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 38,682,041                     -                             -                             -                              -                               -                               -                                  

Construction 5.2 Project Construction Management -                                    

Construction 5.2.1 Project Construction Management 1 -                                    

Construction 5.2.2 Project Construction Management 2-3 -                                    

Construction 5.2.3 Project Construction Management 4 -                                    

Construction 5.2.4 Project Construction Management 5 -                                    

Construction 5.3 Legal -                                    

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation -                                    

Construction 6.2.3 CP4 ROW Services & Relocation -                                    

Construction 6.3 Real Property - Environmental Mitigation -                                    

Construction 6.4 Real Property - ROW Acquisition -                                    

Construction 6.4.1 CP1 ROW Acquisition -                                    

Construction 6.4.2 CP2-3 ROW Acquisition -                                    

Construction 6.4.3 CP4 ROW Acquisition -                                    

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 734,282,038                   

Construction 8.1 SR-99 -                                    -                             -                             -                              -                               -                               -                                  

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 174,556,788                   -                             -                             -                              -                               -                               -                                  

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 220,315,462                   -                             -                             -                              -                               -                               -                                  

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 32,611,732                     -                             -                             -                              -                               -                               -                                  

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 306,798,056                   -                             -                             -                              -                               -                               -                                  

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 306,798,056                   -                             -                             -                              -                               -                               -                                  

Construction 8.5.2 CP5 Contingency -                                    -                             -                             -                              -                               -                               -                                  

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    -                             -                             -                              -                               -                               -                                  

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 108,023,253                   -                             -                             -                              -                               -                               -                                  

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 47,632,668                     -                             -                             -                              -                               -                               -                                  

Subtotal Construction 928,620,000                  -                            -                            -                              -                               -                               -                                 

Grand Total 928,620,000                   -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 16,543,769                     

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 16,543,769                     

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 276,580,121                   

Construction 8.1 SR-99 -                                    

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 74,640,896                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 94,309,492                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 13,955,244                     

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 93,674,490                     

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 93,674,490                     

Construction 8.5.2 CP5 Contingency -                                    

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 46,267,108                     

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 20,414,000                     

Subtotal Construction 359,804,999                  -                            -                            -                              -                               -                               -                                 

Grand Total 359,804,999                   -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 38,682,041                     -                             -                             -                              -                               -                               -                                  

Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 38,682,041                     

Construction 5.2 Project Construction Management -                                    -                             -                             -                              -                               -                               -                                  

Construction 5.2.1 Project Construction Management 1 -                                    

Construction 5.2.2 Project Construction Management 2-3 -                                    

Construction 5.2.3 Project Construction Management 4 -                                    

Construction 5.2.4 Project Construction Management 5 -                                    

Construction 5.3 Legal -                                    

Construction 6 Real Property Acquisition and Environmental Mitigation -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation -                             -                             -                              -                               -                               -                                  

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation -                                    

Construction 6.3 Real Property - Environmental Mitigation -                                    

Construction 6.4 Real Property - ROW Acquisition -                                    -                             -                             -                              -                               -                               -                                  

Construction 6.4.1 CP1 ROW Acquisition -                                    

Construction 6.4.2 CP2-3 ROW Acquisition -                                    

Construction 6.4.3 CP4 ROW Acquisition -                                    

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/19 520,662,039                   -                             -                             -                              -                               -                               -                                  

Construction 8.1 SR-99 -                                    

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/19 174,556,788                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/19 220,315,462                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/19 32,611,732                     

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/19 93,178,056                     -                             -                             -                              -                               -                               -                                  

Construction 8.5.1 D-B CP5 2/1/2019 12/31/19 93,178,056                     

Construction 8.5.2 CP5 Contingency -                                    

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    

Construction 9 Interim Use Project Reserve -                                    

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668                     

Subtotal Construction 606,976,747                  -                            -                            -                              -                               -                               -                                 

Grand Total 606,976,747                   -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 16,543,769                     

Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 16,543,769                     

Construction 5.2 Project Construction Management -                                    

Construction 5.2.1 Project Construction Management 1 -                                    

Construction 5.2.2 Project Construction Management 2-3 -                                    

Construction 5.2.3 Project Construction Management 4 -                                    

Construction 5.2.4 Project Construction Management 5 -                                    

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation -                                    

Construction 6.3 Real Property - Environmental Mitigation -                                    

Construction 6.4 Real Property - ROW Acquisition -                                    

Construction 6.4.1 CP1 ROW Acquisition -                                    

Construction 6.4.2 CP2-3 ROW Acquisition -                                    

Construction 6.4.3 CP4 ROW Acquisition -                                    

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/2019 223,175,120                   

Construction 8.1 SR-99 -                                    

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/2019 74,640,896                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/2019 94,309,492                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/2019 13,955,244                     

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/2019 40,269,488                     

Construction 8.5.1 D-B CP5 2/1/2019 12/31/2019 40,269,488                     

Construction 8.5.2 CP5 Contingency -                                    

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    

Construction 9 Interim Use Project Reserve -                                    

Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 20,414,000                     

Subtotal Construction 260,132,890                  -                            -                            -                              -                               -                               -                                 

Grand Total 260,132,890                   -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                                    

Construction 5.1 Program Management (RDP) -                                    

Construction 5.2 Project Construction Management -                                    

Construction 5.2.1 Project Construction Management 1 -                                    

Construction 5.2.2 Project Construction Management 2-3 -                                    

Construction 5.2.3 Project Construction Management 4 -                                    

Construction 5.2.4 Project Construction Management 5 -                                    

Construction 5.3 Legal -                                    

Construction 6 Real Property Acquisition and Environmental Mitigation -                                    

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition -                                    

Construction 6.4.1 CP1 ROW Acquisition -                                    

Construction 6.4.2 CP2-3 ROW Acquisition -                                    

Construction 6.4.3 CP4 ROW Acquisition -                                    

Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 213,620,000                   

Construction 8.1 SR-99 -                                    

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                                    

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                                    

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                                    

Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 213,620,000                   

Construction 8.5.1 D-B CP5 12/1/19 2/28/21 213,620,000                   

Construction 8.5.2 CP5 Contingency -                                    

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    

Construction 9 Interim Use Project Reserve -                                    

Construction 10 Unallocated Contingency -                                    

Subtotal Construction 213,620,000                  -                            -                            -                              -                               -                               -                                 

Grand Total 213,620,000                   -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                                    

Construction 5.1 Program Management (RDP) -                                    

Construction 5.2 Project Construction Management -                                    

Construction 5.2.1 Project Construction Management 1 -                                    

Construction 5.2.2 Project Construction Management 2-3 -                                    

Construction 5.2.3 Project Construction Management 4 -                                    

Construction 5.2.4 Project Construction Management 5 -                                    

Construction 5.3 Legal -                                    

Construction 6 Real Property Acquisition and Environmental Mitigation -                                    

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation -                                    

Construction 6.4 Real Property - ROW Acquisition -                                    

Construction 6.4.1 CP1 ROW Acquisition -                                    

Construction 6.4.2 CP2-3 ROW Acquisition -                                    

Construction 6.4.3 CP4 ROW Acquisition -                                    

Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 53,405,001                     

Construction 8.1 SR-99 -                                    

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                                    

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                                    

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                                    

Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 53,405,001                     

Construction 8.5.1 D-B CP5 12/1/19 2/28/21 53,405,001                     

Construction 8.5.2 CP5 Contingency -                                    

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    

Construction 9 Interim Use Project Reserve -                                    

Construction 10 Unallocated Contingency -                                    

Subtotal Construction 53,405,001                     -                            -                            -                              -                               -                               -                                 

Grand Total 53,405,001                     -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                                    

Construction 5.1 Program Management (RDP) -                                    

Construction 5.2 Project Construction Management -                                    

Construction 5.2.1 Project Construction Management 1 -                                    

Construction 5.2.2 Project Construction Management 2-3 -                                    

Construction 5.2.3 Project Construction Management 4 -                                    

Construction 5.2.4 Project Construction Management 5 -                                    

Construction 5.3 Legal -                                    

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation -                                    

Construction 6.3 Real Property - Environmental Mitigation -                                    

Construction 6.4 Real Property - ROW Acquisition -                                    

Construction 6.4.1 CP1 ROW Acquisition -                                    

Construction 6.4.2 CP2-3 ROW Acquisition -                                    

Construction 6.4.3 CP4 ROW Acquisition -                                    

Construction 8 Final Design and Construction Contract Work for the FCS -                                    

Construction 8.1 SR-99 -                                    

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                                    

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                                    

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                                    

Construction 8.5 FCS Track Work Construction (CP5) -                                    

Construction 8.5.1 D-B CP5 -                                    

Construction 8.5.2 CP5 Contingency -                                    

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253                   

Construction 10 Unallocated Contingency -                                    

Subtotal Construction 108,023,253                  -                            -                            -                              -                               -                               -                                 

Grand Total 108,023,253                   -                             -                             -                              -                               -                               -                                  
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FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY2010/11 FY2011/12 FY2012/13 FY2013/14 FY2014/15 FY2015/16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                                    

Construction 5.1 Program Management (RDP) -                                    

Construction 5.2 Project Construction Management -                                    

Construction 5.2.1 Project Construction Management 1 -                                    

Construction 5.2.2 Project Construction Management 2-3 -                                    

Construction 5.2.3 Project Construction Management 4 -                                    

Construction 5.2.4 Project Construction Management 5 -                                    

Construction 5.3 Legal -                                    

Construction 6 Real Property Acquisition and Environmental Mitigation -                                    

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation -                                    

Construction 6.4 Real Property - ROW Acquisition -                                    

Construction 6.4.1 CP1 ROW Acquisition -                                    

Construction 6.4.2 CP2-3 ROW Acquisition -                                    

Construction 6.4.3 CP4 ROW Acquisition -                                    

Construction 8 Final Design and Construction Contract Work for the FCS -                                    

Construction 8.1 SR-99 -                                    

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                                    

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                                    

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                                    

Construction 8.5 FCS Track Work Construction (CP5) -                                    

Construction 8.5.1 D-B CP5 -                                    

Construction 8.5.2 CP5 Contingency -                                    

Construction 8.5.3 Third Parties / Support Costs CP5 -                                    

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,108                     

Construction 10 Unallocated Contingency -                                    

Subtotal Construction 46,267,108                     -                            -                            -                              -                               -                               -                                 

Grand Total 46,267,108                     -                             -                             -                              -                               -                               -                                  
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 6/30/2018 20,366,079                 14,164,443               29,470,153                38,057,234                76,817,609                76,121,171                 2,300,000                   2,300,000                    

Project Development 2 Preliminary Engineering 8/17/2010 1/31/2018 14,654,218                 8,977,058                  12,518,913                14,408,116                20,792,624                52,050,143                 1,683,425                   -                                

Project Development 3 Other Related Work 8/17/2010 6/30/2018 2,828,546                    1,174,257                  5,033,417                   36,606,608                29,119,270                29,568,025                 25,120,429                15,520,429                 

Project Development 4 SWCAP 8/17/2010 6/30/2015 -                                -                              -                               -                               -                               -                                -                               -                                

Subtotal Project Development 37,848,843                 24,315,758               47,022,483                89,071,958                126,729,504             157,739,339              29,103,854                17,820,429                 

Construction 5 Program, Project & Const Mgmt 7/1/2013 12/31/2019 27,806,685                 28,209,367               28,148,568                26,075,423                31,702,687                31,068,426                 29,759,164                28,582,430                 

Construction 6 ROW Services and Acquisition 7/1/2013 2/28/2019 109,302,656               108,802,435             17,724,654                36,564,811                25,335,248                22,651,701                 12,301,412                8,699,698                    

Construction 6 ROW Mitigation 7/1/2014 12/31/2018 -                                -                              -                               1,428,152                   17,225,325                18,309,325                 18,309,325                18,309,324                 

Construction 8 SR99 7/1/2013 6/30/2018 12,941,722                 16,352,124               25,187,660                25,187,660                25,187,660                25,187,660                 25,187,660                25,187,660                 

Construction 8 CP1 7/1/2013 12/31/2019 74,001,872                 70,198,731               49,823,416                69,899,216                133,759,837              127,724,590               125,968,104              143,486,983               

Construction 8 CP23 7/1/2014 12/31/2019 33,350,903                 25,501,223               25,858,340                47,863,202                129,969,490              146,613,786               186,285,577              184,025,898               

Construction 8 CP4 7/1/2014 12/31/2019 29,233,069                 (7,286,628)                24,028,705                40,046,568                56,246,474                50,714,058                 61,272,185                61,272,183                 

Construction 8 CP5 12/01/2018 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 9 Interim Use Project Reserve 7/1/2014 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Subtotal Construction 286,636,907              241,777,253            170,771,343             247,065,032             419,426,720             422,269,545              459,083,426             469,564,177              

Grand Total 324,485,750               266,093,011             217,793,827              336,136,991              546,156,224              580,008,884               488,187,280              487,384,606               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 4/30/2017 12,705,601                 14,164,443               29,470,153                18,356,718                

Project Development 2 Preliminary Engineering 8/17/2010 4/30/2017 9,080,358                    8,977,058                  12,518,913                5,756,304                   

Project Development 3 Other Related Work 8/17/2010 4/30/2017 2,793,873                    1,174,257                  5,033,417                   33,684,820                

Project Development 4 SWCAP 7/1/2013 6/30/2015 -                                -                              -                               -                               

Subtotal Project Development 24,579,833                 24,315,758               47,022,483                57,797,843                

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017 27,806,685                 28,209,367               28,148,568                2,774,527                   

Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017 110,006,460               108,802,435             17,724,654                14,162,886                

Construction 6 ROW Mitigation -                                -                              -                               -                               

Construction 8 SR99 7/1/2013 3/31/2017 12,941,722                 16,352,124               25,187,660                -                               

Construction 8 CP1 7/1/2013 4/30/2017 74,505,469                 70,198,731               49,823,416                18,379,839                

Construction 8 CP23 7/1/2015 4/30/2017 33,350,903                 25,501,223               25,858,340                12,560,865                

Construction 8 CP4 7/1/2015 3/31/2017 29,233,069                 (7,286,628)                24,028,705                -                               

Construction 8 CP5 -                                -                              -                               -                               

Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 -                                -                              -                               -                               

Construction 10 Unallocated Contingency -                                -                              -                               -                               

Subtotal Construction 287,844,308              241,777,253            170,771,343             47,878,117                

Grand Total 312,424,141               266,093,011             217,793,827              105,675,959              -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 6/30/2018 7,660,478                    -                              -                               19,700,516                76,817,609                76,121,171                 2,300,000                   2,300,000                    

Project Development 2 Preliminary Engineering 8/17/2010 6/30/2018 5,573,859                    -                              -                               8,651,812                   20,792,624                52,050,143                 1,683,425                   -                                

Project Development 3 Other Related Work 8/17/2010 6/30/2018 34,673                          -                              -                               2,921,788                   13,264,873                13,713,627                 10,141,326                10,108,326                 

Project Development 4 SWCAP -                                -                              -                               -                               -                               -                                -                               -                                

Subtotal Project Development 13,269,010                 -                              -                               31,274,116                110,875,107             141,884,941              14,124,751                12,408,326                 

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 -                                -                              -                               23,300,896                31,702,687                31,068,426                 29,759,164                27,973,903                 

Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 (703,804)                      -                              -                               22,401,925                25,335,248                22,651,701                 12,301,412                8,699,698                    

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 -                                -                              -                               1,428,152                   17,225,325                18,309,325                 18,309,325                18,269,329                 

Construction 8 SR99 7/1/2014 6/30/2018 -                                -                              -                               25,187,660                25,187,660                25,187,660                 25,187,660                25,187,660                 

Construction 8 CP1 7/1/2014 6/30/2018 (503,597)                      -                              -                               51,519,377                133,759,837              127,724,590               125,968,104              102,460,672               

Construction 8 CP23 5/1/2017 5/31/2018 -                                -                              -                               35,302,337                129,969,490              146,613,786               186,285,577              126,301,863               

Construction 8 CP4 4/1/2017 5/31/2018 -                                -                              -                               40,046,568                56,246,474                50,714,058                 61,272,185                41,155,073                 

Construction 8 CP5 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 9 Interim Use Project Reserve -                                -                              -                               -                               -                               -                                -                               -                                

Construction 10 Unallocated Contingency -                                -                              -                               -                               -                               -                                -                               -                                

Subtotal Construction (1,207,401)                 -                              -                               199,186,916             419,426,720             422,269,545              459,083,426             350,048,197              

Grand Total 12,061,609                 -                              -                               230,461,032              530,301,827              564,154,486               473,208,178              362,456,524               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Project Development 1 Environmental Review

Project Development 2 Preliminary Engineering

Project Development 3 Other Related Work 7/1/2017 6/30/2018 -                                -                              -                               -                               15,854,397                15,854,398                 14,979,102                5,412,103                    

Project Development 4 SWCAP

Subtotal Project Development -                                -                              -                               -                               15,854,397                15,854,398                 14,979,102                5,412,103                   

Construction 5 Program, Project & Const Mgmt

Construction 6 ROW Services and Acquisition

Construction 6 ROW Mitigation

Construction 8 SR99

Construction 8 CP1

Construction 8 CP23

Construction 8 CP4

Construction 8 CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               15,854,397                15,854,398                 14,979,102                5,412,103                    
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/18 2/28/19 608,527                       

Construction 6 ROW Services and Acquisition 6/1/18 2/28/19 -                                

Construction 6 ROW Mitigation 6/1/18 2/28/19 39,996                          

Construction 8 SR99 -                                

Construction 8 CP1 6/1/18 2/28/19 41,026,311                 

Construction 8 CP23 6/1/18 2/28/19 57,724,035                 

Construction 8 CP4 6/1/18 2/28/19 20,117,111                 

Construction 8 CP5 6/1/18 2/28/19 -                                

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               119,515,980              

Grand Total -                                -                              -                               -                               -                               -                                -                               119,515,980               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.2 Project Construction Management -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.2.1 Project Construction Management 1 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.2.2 Project Construction Management 2-3 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.2.3 Project Construction Management 4 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.2.4 Project Construction Management 5 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.3 Legal -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6 Real Property Acquisition and Environmental Mitigation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.1 Real Property A- Preliminary ROW -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.2 Real Property - ROW Services & Relocation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.2.1 CP1 ROW Services & Relocation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.2.2 CP2-3 ROW Services & Relocation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.2.3 CP4 ROW Services & Relocation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.3 Real Property - Environmental Mitigation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.4 Real Property - ROW Acquisition -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.4.1 CP1 ROW Acquisition -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.4.2 CP2-3 ROW Acquisition -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.4.3 CP4 ROW Acquisition -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.1 SR-99 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.5.2 CP5 Contingency -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.5.3 Third Parties / Support Costs CP5 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 -                                -                              -                               -                               -                               -                                -                               -                                

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation -                               -                                -                               -                                

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match TOTAL Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 70/30 Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019

Construction 5.2 Project Construction Management -                                -                              -                               -                               -                               -                                -                               -                                

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition -                                -                              -                               -                               -                               -                                -                               -                                

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/19 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/19

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/19

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/19

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/19 -                                -                              -                               -                               -                               -                                -                               -                                

Construction 8.5.1 D-B CP5 2/1/2019 12/31/19

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                



  

 
FCP for period end December 31, 2016 
        41 of 56 

FCP Expenditures and Forecast Breakdown                                                                    

 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 70/30 Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019

Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/2019

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/2019

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/2019

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/2019

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/2019

Construction 8.5.1 D-B CP5 2/1/2019 12/31/2019

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency 2/01/2021 2/28/2021

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 80/20 Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)

Construction 8.3 Civil Infrastructure Construction Package (CP2-3)

Construction 8.4 Civil Infrastructure Construction Package (CP4)

Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21

Construction 8.5.1 D-B CP5 12/1/19 2/28/21

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 80/20 Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)

Construction 8.3 Civil Infrastructure Construction Package (CP2-3)

Construction 8.4 Civil Infrastructure Construction Package (CP4)

Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21

Construction 8.5.1 D-B CP5 12/1/19 2/28/21

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)

Construction 8.3 Civil Infrastructure Construction Package (CP2-3)

Construction 8.4 Civil Infrastructure Construction Package (CP4)

Construction 8.5 FCS Track Work Construction (CP5)

Construction 8.5.1 D-B CP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish FY2016/17 FY2016/17 FY2016/17 FY2016/17 FY2017/18 FY2017/18 FY2017/18 FY2017/18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)

Construction 8.3 Civil Infrastructure Construction Package (CP2-3)

Construction 8.4 Civil Infrastructure Construction Package (CP4)

Construction 8.5 FCS Track Work Construction (CP5)

Construction 8.5.1 D-B CP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                              -                               -                               -                               -                                -                               -                                

Grand Total -                                -                              -                               -                               -                               -                                -                               -                                
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 6/30/2018 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Project Development 2 Preliminary Engineering 8/17/2010 1/31/2018 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Project Development 3 Other Related Work 8/17/2010 6/30/2018 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Project Development 4 SWCAP 8/17/2010 6/30/2015 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Subtotal Project Development -                                -                               -                                -                                -                               -                               -                              -                            -                           -                            -                               

Construction 5 Program, Project & Const Mgmt 7/1/2013 12/31/2019 28,006,581                 28,006,579                16,789,390                 16,789,391                 13,621,747                13,621,746                -                               -                             -                            -                             -                               

Construction 6 ROW Services and Acquisition 7/1/2013 2/28/2019 9,991,033                    9,756,380                   6,527,264                    -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6 ROW Mitigation 7/1/2014 12/31/2018 5,310,000                    5,210,000                   -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8 SR99 7/1/2013 6/30/2018 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8 CP1 7/1/2013 12/31/2019 113,921,197               110,615,207              92,293,331                 76,719,298                 73,373,433                68,325,777                -                               -                             -                            -                             -                               

Construction 8 CP23 7/1/2014 12/31/2019 186,182,063               192,539,749              188,167,271               169,410,583               44,317,398                44,317,396                -                               -                             -                            -                             -                               

Construction 8 CP4 7/1/2014 12/31/2019 60,797,185                 61,257,609                57,111,326                 15,668,551                 8,437,450                   8,437,450                   -                               -                             -                            -                             -                               

Construction 8 CP5 12/01/2018 2/28/2021 -                                20,277,091                35,484,908                 30,415,636                 40,554,182                55,762,000                60,831,273                60,831,273              57,451,758             50,692,727              33,795,152                

Construction 9 Interim Use Project Reserve 7/1/2014 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             154,290,361              

Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             68,046,668                

Subtotal Construction 404,208,059              427,662,615             396,373,489              309,003,458              180,304,209             190,464,369             60,831,273               60,831,273             57,451,758            50,692,727             256,132,181             

Grand Total 404,208,059               427,662,615              396,373,489               309,003,458               180,304,209              190,464,369              60,831,273                60,831,273              57,451,758             50,692,727              256,132,181              

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

ARRA Federal Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 4/30/2017

Project Development 2 Preliminary Engineering 8/17/2010 4/30/2017

Project Development 3 Other Related Work 8/17/2010 4/30/2017

Project Development 4 SWCAP 7/1/2013 6/30/2015

Subtotal Project Development

Construction 5 Program, Project & Const Mgmt 7/1/2013 4/30/2017

Construction 6 ROW Services and Acquisition 7/1/2013 4/30/2017

Construction 6 ROW Mitigation

Construction 8 SR99 7/1/2013 3/31/2017

Construction 8 CP1 7/1/2013 4/30/2017

Construction 8 CP23 7/1/2015 4/30/2017

Construction 8 CP4 7/1/2015 3/31/2017

Construction 8 CP5

Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016

Construction 10 Unallocated Contingency

Subtotal Construction

Grand Total -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

ARRA State Match Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 6/30/2018

Project Development 2 Preliminary Engineering 8/17/2010 6/30/2018

Project Development 3 Other Related Work 8/17/2010 6/30/2018

Project Development 4 SWCAP

Subtotal Project Development -                                -                               -                                -                                -                               -                               -                              -                            -                           -                            -                               

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018

Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018

Construction 6 ROW Mitigation 7/1/2014 6/30/2018

Construction 8 SR99 7/1/2014 6/30/2018

Construction 8 CP1 7/1/2014 6/30/2018

Construction 8 CP23 5/1/2017 5/31/2018

Construction 8 CP4 4/1/2017 5/31/2018

Construction 8 CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                               -                                -                                -                               -                               -                              -                            -                           -                            -                               

Grand Total -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

ARRA Local Match Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Project Development 1 Environmental Review

Project Development 2 Preliminary Engineering

Project Development 3 Other Related Work 7/1/2017 6/30/2018

Project Development 4 SWCAP

Subtotal Project Development -                                -                               -                                -                                -                               -                               -                              -                            -                           -                            -                               

Construction 5 Program, Project & Const Mgmt

Construction 6 ROW Services and Acquisition

Construction 6 ROW Mitigation

Construction 8 SR99

Construction 8 CP1

Construction 8 CP23

Construction 8 CP4

Construction 8 CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                               -                                -                                -                               -                               -                              -                            -                           -                            -                               

Grand Total -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

Additional State Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/18 2/28/19 28,006,581                 28,006,579                5,596,463                    

Construction 6 ROW Services and Acquisition 6/1/18 2/28/19 9,991,033                    9,756,380                   6,527,264                    

Construction 6 ROW Mitigation 6/1/18 2/28/19 5,310,000                    5,210,000                   -                                

Construction 8 SR99 -                                -                               -                                

Construction 8 CP1 6/1/18 2/28/19 113,921,197               110,615,207              61,514,154                 

Construction 8 CP23 6/1/18 2/28/19 186,182,063               192,539,749              131,587,693               

Construction 8 CP4 6/1/18 2/28/19 60,797,185                 61,257,609                43,087,801                 

Construction 8 CP5 6/1/18 2/28/19 -                                20,277,091                25,346,362                 

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction 404,208,059              427,662,615             273,659,737              -                                -                               -                               -                              -                            -                           -                            -                               

Grand Total 404,208,059               427,662,615              273,659,737               -                                -                               -                               -                               -                             -                            -                             -                               

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - TOTAL FORECAST Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 -                                -                               11,192,927                 16,789,391                 13,621,747                13,621,746                -                               -                             -                            -                             -                               

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 -                                -                               11,192,927                 16,789,391                 13,621,747                13,621,746                -                               -                             -                            -                             -                               

Construction 5.2 Project Construction Management -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.1 Project Construction Management 1 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.2 Project Construction Management 2-3 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.3 Project Construction Management 4 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.4 Project Construction Management 5 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.3 Legal -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6 Real Property Acquisition and Environmental Mitigation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.1 Real Property A- Preliminary ROW -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2 Real Property - ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.1 CP1 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.2 CP2-3 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.3 CP4 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.3 Real Property - Environmental Mitigation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4 Real Property - ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.1 CP1 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.2 CP2-3 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.3 CP4 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 -                                -                               111,520,825               292,214,067               166,682,462              176,842,623              60,831,273                60,831,273              57,451,758             50,692,727              33,795,152                

Construction 8.1 SR-99 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 -                                -                               30,779,177                 76,719,298                 73,373,433                68,325,777                -                               -                             -                            -                             -                               

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 -                                -                               56,579,578                 169,410,583               44,317,398                44,317,396                -                               -                             -                            -                             -                               

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 -                                -                               14,023,525                 15,668,551                 8,437,450                   8,437,450                   -                               -                             -                            -                             -                               

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 -                                -                               10,138,545                 30,415,636                 40,554,182                55,762,000                60,831,273                60,831,273              57,451,758             50,692,727              33,795,152                

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 -                                -                               10,138,545                 30,415,636                 40,554,182                55,762,000                60,831,273                60,831,273              57,451,758             50,692,727              33,795,152                

Construction 8.5.2 CP5 Contingency -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8.5.3 Third Parties / Support Costs CP5 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             154,290,361              

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             68,046,668                

Subtotal Construction -                                -                               122,713,752              309,003,458              180,304,209             190,464,369             60,831,273               60,831,273             57,451,758            50,692,727             256,132,181             

Grand Total -                                -                               122,713,752               309,003,458               180,304,209              190,464,369              60,831,273                60,831,273              57,451,758             50,692,727              256,132,181              
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - Federal TOTAL Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 -                                -                               7,835,049                    11,752,573                 9,535,223                   9,559,196                   -                               -                             -                            -                             -                               

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 -                                -                               7,835,049                    11,752,573                 9,535,223                   9,559,196                   -                               -                             -                            -                             -                               

Construction 5.2 Project Construction Management -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.1 Project Construction Management 1 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.2 Project Construction Management 2-3 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.3 Project Construction Management 4 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.4 Project Construction Management 5 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.3 Legal -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6 Real Property Acquisition and Environmental Mitigation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.1 Real Property A- Preliminary ROW -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2 Real Property - ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.1 CP1 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.2 CP2-3 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.3 CP4 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.3 Real Property - Environmental Mitigation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4 Real Property - ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.1 CP1 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.2 CP2-3 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.3 CP4 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 -                                -                               78,064,578                 204,549,847               116,677,724              124,108,146              48,665,018                48,665,018              45,961,406             40,554,182              27,036,120                

Construction 8.1 SR-99 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 -                                -                               21,545,424                 53,703,508                 51,361,403                47,946,453                -                               -                             -                            -                             -                               

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 -                                -                               39,605,705                 118,587,408               31,022,178                31,100,171                -                               -                             -                            -                             -                               

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 -                                -                               9,816,467                    10,967,985                 5,906,215                   5,921,064                   -                               -                             -                            -                             -                               

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 -                                -                               7,096,982                    21,290,945                 28,387,927                39,140,457                48,665,018                48,665,018              45,961,406             40,554,182              27,036,120                

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 -                                -                               7,096,982                    21,290,945                 28,387,927                39,140,457                48,665,018                48,665,018              45,961,406             40,554,182              27,036,120                

Construction 8.5.2 CP5 Contingency -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8.5.3 Third Parties / Support Costs CP5 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             108,023,253              

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             47,632,668                

Subtotal Construction -                                -                               85,899,627                 216,302,420              126,212,946             133,667,341             48,665,018               48,665,018             45,961,406            40,554,182             182,692,041             

Grand Total -                                -                               85,899,627                 216,302,420               126,212,946              133,667,341              48,665,018                48,665,018              45,961,406             40,554,182              182,692,041              
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - State Match TOTAL Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 2/28/2021 -                                -                               3,357,878                    5,036,817                    4,086,524                   4,062,550                   -                               -                             -                            -                             -                               

Construction 5.1 Program Management (RDP) 2/1/2019 2/28/2021 -                                -                               3,357,878                    5,036,817                    4,086,524                   4,062,550                   -                               -                             -                            -                             -                               

Construction 5.2 Project Construction Management -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.1 Project Construction Management 1 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.2 Project Construction Management 2-3 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.3 Project Construction Management 4 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.4 Project Construction Management 5 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.3 Legal -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6 Real Property Acquisition and Environmental Mitigation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.1 Real Property A- Preliminary ROW -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2 Real Property - ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.1 CP1 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.2 CP2-3 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.3 CP4 ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.3 Real Property - Environmental Mitigation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4 Real Property - ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.1 CP1 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.2 CP2-3 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.3 CP4 ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 2/28/2021 -                                -                               33,456,248                 87,664,220                 50,004,739                52,734,478                12,166,255                12,166,255              11,490,352             10,138,545              6,759,031                   

Construction 8.1 SR-99 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 2/28/2021 -                                -                               9,233,753                    23,015,789                 22,012,030                20,379,324                -                               -                             -                            -                             -                               

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 2/28/2021 -                                -                               16,973,873                 50,823,175                 13,295,219                13,217,225                -                               -                             -                            -                             -                               

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 2/28/2021 -                                -                               4,207,057                    4,700,565                    2,531,235                   2,516,386                   -                               -                             -                            -                             -                               

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 2/28/2021 -                                -                               3,041,564                    9,124,691                    12,166,255                16,621,543                12,166,255                12,166,255              11,490,352             10,138,545              6,759,031                   

Construction 8.5.1 D-B CP5 2/1/2019 2/28/2021 -                                -                               3,041,564                    9,124,691                    12,166,255                16,621,543                12,166,255                12,166,255              11,490,352             10,138,545              6,759,031                   

Construction 8.5.2 CP5 Contingency -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 8.5.3 Third Parties / Support Costs CP5 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 9 Interim Use Project Reserve 2/1/2019 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             46,267,108                

Construction 10 Unallocated Contingency 2/1/2019 2/28/2021 -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             20,414,000                

Subtotal Construction -                                -                               36,814,126                 92,701,037                 54,091,263                56,797,028                12,166,255               12,166,255             11,490,352            10,138,545             73,440,140                

Grand Total -                                -                               36,814,126                 92,701,037                 54,091,263                56,797,028                12,166,255                12,166,255              11,490,352             10,138,545              73,440,140                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - Federal 70/30 Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 -                                -                               7,835,049                    11,752,573                 9,535,223                   9,559,196                   -                               -                             -                            -                             -                               

Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 7,835,049                    11,752,573                 9,535,223                   9,559,196                   

Construction 5.2 Project Construction Management -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             -                               

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/19 -                                -                               78,064,578                 204,549,847               116,677,724              121,369,890              -                               -                             -                            -                             -                               

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/19 21,545,424                 53,703,508                 51,361,403                47,946,453                

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/19 39,605,705                 118,587,408               31,022,178                31,100,171                

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/19 9,816,467                    10,967,985                 5,906,215                   5,921,064                   

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/19 -                                -                               7,096,982                    21,290,945                 28,387,927                36,402,202                -                               -                             -                            -                             -                               

Construction 8.5.1 D-B CP5 2/1/2019 12/31/19 7,096,982                    21,290,945                 28,387,927                36,402,202                

Construction 8.5.2 CP5 Contingency -                                -                                -                               -                               

Construction 8.5.3 Third Parties / Support Costs CP5 -                                -                                -                               -                               

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668                

Subtotal Construction -                                -                               85,899,627                 216,302,420              126,212,946             130,929,086             -                              -                            -                           -                            47,632,668                

Grand Total -                                -                               85,899,627                 216,302,420               126,212,946              130,929,086              -                               -                             -                            -                             47,632,668                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - State Match 70/30 Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 2/1/2019 12/31/2019 3,357,878                    5,036,817                    4,086,524                   4,062,550                   

Construction 5.1 Program Management (RDP) 2/1/2019 12/31/2019 3,357,878                    5,036,817                    4,086,524                   4,062,550                   

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation -                                -                                -                               -                               

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition -                                -                                -                               -                               

Construction 6.4.1 CP1 ROW Acquisition -                                -                                -                               -                               

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 2/1/2019 12/31/2019 33,456,248                 87,664,220                 50,004,739                52,049,914                

Construction 8.1 SR-99 -                                -                                -                               -                               

Construction 8.2 Civil Infrastructure Construction Package (CP1) 2/1/2019 12/31/2019 9,233,753                    23,015,789                 22,012,030                20,379,324                

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 2/1/2019 12/31/2019 16,973,873                 50,823,175                 13,295,219                13,217,225                

Construction 8.4 Civil Infrastructure Construction Package (CP4) 2/1/2019 12/31/2019 4,207,057                    4,700,565                    2,531,235                   2,516,386                   

Construction 8.5 FCS Track Work Construction (CP5) 2/1/2019 12/31/2019 3,041,564                    9,124,691                    12,166,255                15,936,979                

Construction 8.5.1 D-B CP5 2/1/2019 12/31/2019 3,041,564                    9,124,691                    12,166,255                15,936,979                

Construction 8.5.2 CP5 Contingency -                                -                                -                               -                               

Construction 8.5.3 Third Parties / Support Costs CP5 -                                -                                -                               -                               

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency 2/01/2021 2/28/2021 -                                -                                -                               -                               20,414,000                

Subtotal Construction -                                -                               36,814,126                 92,701,037                 54,091,263                56,112,464                -                              -                            -                           -                            20,414,000                

Grand Total -                                -                               36,814,126                 92,701,037                 54,091,263                56,112,464                -                               -                             -                            -                             20,414,000                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - Federal 80/20 Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP) -                               

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 2,738,255                   48,665,018                48,665,018              45,961,406             40,554,182              27,036,120                

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)

Construction 8.3 Civil Infrastructure Construction Package (CP2-3)

Construction 8.4 Civil Infrastructure Construction Package (CP4)

Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 2,738,255                   48,665,018                48,665,018              45,961,406             40,554,182              27,036,120                

Construction 8.5.1 D-B CP5 12/1/19 2/28/21 2,738,255                   48,665,018                48,665,018              45,961,406             40,554,182              27,036,120                

Construction 8.5.2 CP5 Contingency -                               

Construction 8.5.3 Third Parties / Support Costs CP5 -                               

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                               -                                -                                -                               2,738,255                  48,665,018               48,665,018             45,961,406            40,554,182             27,036,120                

Grand Total -                                -                               -                                -                                -                               2,738,255                   48,665,018                48,665,018              45,961,406             40,554,182              27,036,120                
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - State Match 80/20 Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS 12/1/19 2/28/21 684,564                      12,166,255                12,166,255              11,490,352             10,138,545              6,759,031                   

Construction 8.1 SR-99 -                             -                            -                             -                               

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                             -                            -                             -                               

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                             -                            -                             -                               

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                             -                            -                             -                               

Construction 8.5 FCS Track Work Construction (CP5) 12/1/19 2/28/21 684,564                      12,166,255                12,166,255              11,490,352             10,138,545              6,759,031                   

Construction 8.5.1 D-B CP5 12/1/19 2/28/21 684,564                      12,166,255                12,166,255              11,490,352             10,138,545              6,759,031                   

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                               -                                -                                -                               684,564                      12,166,255               12,166,255             11,490,352            10,138,545             6,759,031                  

Grand Total -                                -                               -                                -                                -                               684,564                      12,166,255                12,166,255              11,490,352             10,138,545              6,759,031                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - Federal 100/0 Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)

Construction 8.3 Civil Infrastructure Construction Package (CP2-3)

Construction 8.4 Civil Infrastructure Construction Package (CP4)

Construction 8.5 FCS Track Work Construction (CP5)

Construction 8.5.1 D-B CP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253              

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                               -                                -                                -                               -                               -                              -                            -                           -                            108,023,253             

Grand Total -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             108,023,253              
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish FY2018/19 FY2018/19 FY2018/19 FY2018/19 FY2019/20 FY2019/20 FY2019/20 FY2019/20 FY2020/21 FY2020/21 FY2020/21

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt

Construction 5.1 Program Management (RDP)

Construction 5.2 Project Construction Management 

Construction 5.2.1 Project Construction Management 1

Construction 5.2.2 Project Construction Management 2-3

Construction 5.2.3 Project Construction Management 4

Construction 5.2.4 Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation

Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation

Construction 6.2.1 CP1 ROW Services & Relocation

Construction 6.2.2 CP2-3 ROW Services & Relocation

Construction 6.2.3 CP4 ROW Services & Relocation

Construction 6.3 Real Property - Environmental Mitigation

Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1 ROW Acquisition

Construction 6.4.2 CP2-3 ROW Acquisition

Construction 6.4.3 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS

Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)

Construction 8.3 Civil Infrastructure Construction Package (CP2-3)

Construction 8.4 Civil Infrastructure Construction Package (CP4)

Construction 8.5 FCS Track Work Construction (CP5)

Construction 8.5.1 D-B CP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3 Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,108                

Construction 10 Unallocated Contingency

Subtotal Construction -                                -                               -                                -                                -                               -                               -                              -                            -                           -                            46,267,108                

Grand Total -                                -                               -                                -                                -                               -                               -                               -                             -                            -                             46,267,108                


